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John Holroyd
Christopher Meyer
Roderic Lyne
Rachael Reynolds
Lindsay Wilkinson

REWIRING - SUMMER 1995

Before I put it forward to the Prime Minister, I should be grateful for your

comments - and those of copy recipients - on the proposal in John Holroyd’s
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FROM: John Holroyd
DATE: 31 October 1994

ALEX ALLAN

REWIRING - SUMMER 1995

1, As you know, we have begun to plan the programme of rewiring work
which will need to be done during the Summer Recess 1995. This is my first
report. A number of points need settling early and, if you agree with my
recommendations below, you may care to pass this minute to the Prime

Minister

2. Rewiring of the whole Downing St complex is necessary thirty years after
numbers 10,11 & 12 were rebuilt. In summer 1994 the rewiring in Numbers

11 & 12 was completed on time (6 weeks from start to finish) and to budget.
The key to this was a mixture of good contractors, good supervision by our
agents (Chestertons) and the vacation of the whole premises by the Chancellor
and the Whips. While Numbers 11 & 12 were done those parts of Number 10
that lie underneath and over 11 & 12 were also rewired; and the Prime

Minister’s Flat was rewired in Summer 1993.

3: What remains to be done lies in the actual building of Number 10, apart

from the Flat. Number 10 is on 3 separate sub-mains or risers. So it would be

possible to rewire No 10 either in two or three phases or in one. Doing it all in

one would be the most economical and probably the least disruptive, given that
if the work were done in two or three phases the parts of the house not being
worked on would be made a lot less tolerable by noise and dust and the need to
shift staff around. The advice of the experts is that, if we could clear the whole
of Number 10 (apart from those parts already rewired, including the Flat) for a

similar period as in this year, ie 6 weeks, during the summer recess 1995 they
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could guarantee to get the whole job done in one go. (We shall, of course, do
as this year and seek to interleave as much other necessary work into the overall

programme as we can, without holding it up.)

4. In my view a 6 week programme to dispose in one go of the final phase
of rewiring should be our aim. But it does pose the issue as to where everyone
goes to get out of the way. As I say certain parts of our operation would not
have to move - the Flat; Policy Unit; Correspondence; the drivers. And certain
other parts, ie the State rooms, would just be closed down. What we would
have to re-house would be the Private Office, the Cabinet Room, the Garden
Rooms, Confidential Filing, Press Office, Questions, Appointments and those
involved in the House, Honours and the messengerial and security staff. With

holiday absences this might amount to not more than 30 people at any one time.

5% There are two possible options for decanting. One - the most convenient
_is to seek the agreement of the Chancellor and the Chief Whip that we could
take over Numbers 11 & 12. This would have the advantage of the Number 10
staff staying in the same building as the Flat and those staff who are in areas
already rewired. We presume that we could fit everyone in; but that still#

needs to be checked.

6. The other option which could accommodate all those who need to move
is that of going into the Treasury building, more particularly the OPSS end of

GOGGS. That would, of course, detach us from the Flat and from

Correspondence section and part of the Policy Unit; but it would provide proper

office space.
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9 My own preference is to move into Numbers 11 & 12. But before we
can do any further planning on this basis I do need to have authority to open up
with the Chancellor’s and Chief Whip’s staff the possibility of their moving out

to make way for us.

8. May I please have authority to proceed on the basis of a single
programme of rewiring to encompass all the remaining work in Number 10 and

of decanting to Numbers 11 & 12 if the occupants agree?

et

JOHN HOLROYD




Alex Allan
28 July 1994
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VENTILATION ETC IN THE FLAT

The Prime Minister has been finding it impossibly hot in the flat recently.
Even with all the windows open, there is very little flow of air; and being at the
top of the building, the heat builds up.

I should be grateful if you could investigate with the managing agents what can

be done to improve the position.

e




JOHN HOLROYD cc Sarah Hogg
THE STUDY

I have spoken to the Prime Minister about the study. What he would be happy
with is a decent meeting table and chairs at one end of the room, with the
phones on a small separate table; no desk; comfortable unfussy chairs/sofa up
the other end; lots of bookshelves, both for books and for the display of
ornaments/gifts etc; no display cabinets. I didn’t discuss curtains, carpet or
wall-coverings, but I presume he’d want nothing too fussy for that, where

changes are needed or can be afforded.

He’d be very grateful if you could get some plans drawn up, perhaps with
pictures of furniture and samples where appropriate. Then, budget allowing,

we should just get on and do it.

/

ALEX ALLAN
29 June 1993
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PRIME MINSTER
John Holroyd

YOUR STUDY

This is a questionnaire to discover what you would like to use your study for -
and what changes to the decoration and furniture would be appropriate. The
objective is to provide you with a choice of working environments of sufficient
variety to cover different needs. You are stuck in this building for so much of
a heavy working day that it makes sense to keep your options open - but it is

clear that the present arrangements make the study unsatisfactory to you.

The rooms in Number 10 that are available for you to work in are:

(a) The Cabinet Room: this is ideal for larger meetings, but can also \/

be used - perhaps less satisfactorily - for smaller ones.

The State Rooms: at present, these are only really used for ~
receptions. But the White Room could be used for bilateral Vv
meetings with foreigners or others. (The State Dining Room is

also useful for seminars or very large meetings).

Your Study: not used at present. Depending on furniture, it could
be used for working on your own, for bilaterals or for small

meetings.

Your Flat: used in the early mornings and in the evenings for work

on boxes and occasional informal meetings/bilaterals. vV




The types of meetings etc which you hold - with some inevitable overlaps are:

(1)  Large meetings with Ministers, foreigners, businessmen etc. Cast
may be anything from half a dozen to twenty (or sometimes more
eg for seminars).

Room options: White Drawing Room (for courtesy meetings);

Cabinet Room (for real business)

Smaller meetings such as bilaterals with Ministers or others,
typically including also one or two Number 10 staff (examples are
your weekly meetings with the Chancellor, Robin Butler, the Party
Chairman, the Foreign Secretary etc). Cast typically three to five

or Six.
/ Room options: Cabinet Room; or Study (less confrontational)

(3) Internal briefing meetings, which can be with just one or two
Number 10 staff (eg Questions briefing over lunch) or with a
rather larger cast (eg 9am Questions briefings, with a standard cast

5 of nine).
/ Room options: Cabinet Room (for larger groups, or for briefing
before meetings in Cabinet Room);

Study (for smaller cast);

(4)  Small sessions with individual outside visitors (sometimes
foreigners, sometimes Party, Church etc). Typical cast is you,
visitor plus one Number 10 bod.

Room options:  Study

White Drawing Room
Cabinet Room (a bit confrontational)




_ (5)  Press sessions: typically you plus editor plus Gus.
u/ Room options: As above, or flat

(6) Time for you to work on your boxes alone - sometimes calling in a

Private Secretary or Policy Unit member as necessary.

] Room options: Flat (but with decent desk?) l///
/

/ Study

Cabinet Room
The issues that arise are

(1) Where would you most like to do work on boxes (other than when
you are in the flat)? Are you content to do this in the Cabinet
\/{3‘/ Room, or would you prefer to do it at a desk or at a decent table
~— | inyour study? Do you find it inconvenient not having a readily
,U" I /\J __— accessible telephone in the Cabinet Room?
\[1}&( &l ik 1P
(2) Where would you like to receive individual visitors or small
groups? Are there occasions when you might prefer to see them in
the semi-formal setting of the State Rooms (and if so, are there any
changes you would like to see to the lay-out or the sofas)? Or
would you see some of them in the study if it was arranged
differently? Or are you content to see all of them across the

Cabinet table?

(3)  Where would you like to see regular visitors such as the

Chancellor, Party Chairman, Robin Butler or Foreign Secretary?

Y / Again, are you happy doing this in the Cabinet Room? Would you
( betut ;
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rather see them in the Study if it was rearranged in a different




way? In this case less formally? (Eg some decent less fussy

armchairs?)

Are there some smallish meetings you might want to hold in the
Study if it was laid out with a decent table? Or would you rather
confine the use of this room to occasions when an informal
atmosphere of armchairs is more appropriate? Is a desk of greater

use to you in this room, or a meeting table?

Are you content to do press interviews or chats with editors mainly
in the flat? Would you rather do them in the Study if it was
arranged differently? (Probably much as for 3)).

Is it awkward using the flat for meetings etc when Mrs Major is in
London? Will the conversion of a room for her use make a

difference?

If you were to use the study more, what sort of decor would you

like to see. Curtains? Wallpaper? Bookshelves? Furniture?
e Pt e et g

ALEX ALLAN
6 April




CABINET OFFICE
0 Whitehall London SWIA 2AS Telephone 07120 0402

2G/3151/26 as b 12 January 1993

David Stacey Eé&f
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NO 10 TELEVISION RECEPTION “}&“)

1. Thank you for your letter of 11 January concerning the
problems you are experiencing with television reception. As you
rightly say it may be possible to re-site the aerial on the Cabinet
Office roof in order to give you a better signal and this
possibility is being actively investigated.

2 My understanding, however, is that your major concern is the
very detrimental effect which poor reception has on your ability to
see teletext. One quick and easily affordable solution would be to
relinquish one of the satellite channels, say "Discovery", and have
BBC 2 provided by cable instead. Regrettably the cable system is
limited to six channels so it is not possible to add any of the
broadcast stations without losing the same number of satellite
channels.

3. I realise that this is not an ideal solution, however, it does
have the advantage of guaranteeing you good teletext reception. I
appreciate too that you may need to liaise with other departments
in No 10 in order to agree that the loss of one of the satellite
channels is acceptable. I should perhaps add that this course of
action would not prevent us from seeking a better position for the
aerial and that, if we were successful, reconnection of the
satellite channel would be fairly quick and easy.

P J COLLINS

Telecommunications Secretariat

cc Mr A Allan, No 10 Downing Street
Mr A J Hart




10 DOWNING STREET
LONDON SWIA 24A

MR. P. COLLINS cc Mr. Allan
CABINET OFFICE COMMUNICATIONS SECRETARIAT

NO.10 TELEVISION RECEPTION

1. We spoke about the problems No.10 is having with the television reception
and Mr. Heaven visited the Private Office today to diagnose the fault.

2. It would seem the only affordable course of action is to re-site the Cabinet
Office aerial, as the building works on the Foreign Office roof will continue for
some time (having all channels routed in by cable would seem prohibitively
costly).

3. Mr. Heaven and his associate agreed to examine the possibility of re-
positioning the aerial to receive a signal from another transmitter. Failing that,
presumably some sort of mast will have to be constructed. Perhaps Foreign
Office funding for this should be sought, as it is their building works which
have caused the problems in the first place.

gy

DAVID STACEY
DUTY CLERK

11 January 1993
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10 DOWNING STREET
LONDON SWIA 244

From the Private Secretary

MR. MORRIS
CABINET OFFICE

ENERGY EFFICIENCY - 10-12 DOWNING STREET

Thank you for your minute of 22 May, which I
have discussed with Mr. Catford. You have
also confirmed that the proposals would not
reduce the brilliancy of any of the lighting
and could in some cases increase it. On that

basis, we are content for the proposals you
make to go ahead. I shall be grateful if you
would notify Building Management in PSA and
liaise with Peter Taylor on timing, as you
suggest.

WILLIAM E. CHAPMAN

29 May 1991
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FROM: D A MORRIS
m L "[o\/\, DATE: ]2 May 1991

MR M WW'\ L ce Mr catford
Vs . 2¥(% -
ENERGY EFFICIENCY - 10-12 DOWNING STREET

Your predecessor minuted me on 31 October expressing an interest
in the measures being taken to improve energy efficiency in No 10
and suggested a meeting at some convenient moment. In reply I
indicated that an energy survey of the 10-12 Downing Street
complex was about to be carried out by PSA Building Management
and a suitable time for a meeting would be following receipt of
the survey report.

REACTONCE .1t onsnsss Wagusssnsns

2 A copy of the survey report is attached. From page 1 you
will see that the overall performance indicator of 0.93GJ/m?
falls into the "satisfactory" category. If the recommendations
in the _report are implemented a performance indicator of
0.82GJ/m? could be achieved, representing a reduction of 11.2% in
energy consumption. In cash terms this gives a potential saving
of £8054 per annum with a payback of 1.12 years. A further £8054
could possibly be saved by reducing the electricity service
capacity.

3% Details of the recommendations are set out at 6.1 to 6.7 on
pages 13-15. The main recommendation is to install, where
applicable, high efficiency low energy lamps. A number of energy
efficient lamps were installed last year, as a trial, in the
No 10 entrance hall and along the corridor to the Cabinet room.
They appear to have been accepted and no comments, adverse or
otherwise, have been received.

4. PSA Building Management have funds available to implement
all the recommendations, which will take approximately two
months to complete. If No 10 are content to proceed with the
recommendations I will notify Building Management and liaise with
Peter Taylor on timing. Alternatively if there is anything you
wish to discuss please let me know.
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ENERGY EFFICIENCY SERVICES

Nos. 10,11,12
DOWNING STREET

Energy Survey
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PRODUCED BY:

Energy Efficiency services
Building Management London
Room 11/16

st.Christopher House
southwark Street

LONDON SE1 OTE

Tel: 071-921-4499

February 1991
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REPORT SUMMARY.

This report was carried out by the Energy Efficiency
Services branch of PSA Building Management London on
behalf of Mr.D. Morris, Departmental Energy Manager for

the Cabinet Office.

The report covers all aspects of energy use throughout
Nos 10,11,12 Downing Street and also looks into site
water utilisation. The total site performance
indicator of 0.93GJ/m? (257.5kW/m?) falls into the
wsatisfactory" yardstick category quoted in the CIBSE
guide. Savings can be made if all of the
recommendations of this report are implemented and_a
target performance indicator of O.BZGJ/m2 (228kW/m“)
could be achieved. This would represent a reduction of
11.2% in present energy consumption levels.

savings of £7952 p.a. have been identified for a
capital investment of £8692 leading to a payback of
1.09 years. In addition, a water saving project has
been identified which will cost £335 and will reduce
water consumption by 146m~ So producing savings of £102
p.a. and giving a payback of 3.3 years. This gives a
total energy cost saving potential of £8054 p.a. with a
payback of 1.12 years accounting for 25.6% of the total

costs.

one project has been jdentified which requires

i ith the LEB to reduce the service
capacity. saving of £8064 which
accounts for 7.9% of the electricity consumption

It was also found that the electricity metering
for the site was confused and inadequate and it is
recommended that this is modified to ease the

accounting process.

costs.
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1.0 INTRODUCTION.

Nos 10, 11, 12 Downing Street provide a mixture of
office space, formal function/reception facilities and
accommodation for the Cabinet office.

The majority of the 80 staff occupy the buildings
between 08.00- 20.00 Hrs, Monday to Friday, but out of
hours occupancy is common, sometimes lasting through
the night. Large Dinner functions are common, and

security guards are also located within the premises
24Hrs a day.

The building is of an old solid brickwork type
construction. On the whole, internal walls are of
solid plastered brick or block work. The windows are
single glazed sliding "sash" type with heavy wooden
frames and are openable. Tests on site at the time of
survey revealed no major problems with draughts through
these windows due to a combination of installed draught
proofing, over painting, or replacement with new
windows. Glazing accounts for between 25-30% of the
surface area of the building. Ventilation for the
majority of the building is via natural infiltration.

Internal heat gains are as a result of the lights, the
occupants, and the local office machinery. Solar gains
are kept to a minimum by overshadowing from the
neighbouring buildings. Thermal properties for a
puilding of this type of construction are generally
acceptable.
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All energy cost and consumption data has been compiled
from figures from PSA Accounts Branch, the relevant
supply boards and the client.

2.1 Electricity.

Three main electricity incomers enter the building's
basement, one LEB "normal" supply, one LEB n"standby"
supply, and one Whitehall Standby Distribution System
(WSDS) supply-

one LEB account is raised for the cabinet Office based
on the Day/Night maximum demand tariff LVeM, and from
this the Downing Street costs are apportioned. Check
meters are already installed for Nos 10,11,12 but have
not been read for over a year due to access problems,
making it difficult to determine exact consumption
figures.

Total annual cost and consumption details for the whole
of this account over the last three years are shown
below.

Year Consumption (kWh) Cost(£)

87/88 1,424,260 67,299

88/89 1,541,970 78,000

89/90 1,717,600 102,489

The service capacity is 1100kVA, having been raised
from 500kVA when the tariff was changed in December
1989. This is as a result of the LEB estimating the
maximum demand of the building and does not appear to
be based on an actual registered maximum demand.

The following table shows the percentage breakdown used
by the Cabinet office for apportioning the account.

SITE % Cost

cabinet office 70

Nos 10,11,12 23

others 7
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The charged annual cost and consumption details for
goi 10,11,12 based on the 23% apportionment are shown
elow.

Year consumption (kWh) Cost(£)

87/88 327,580 15,479

88/89 354,653 17,940

89/90 395,048 23,573

The following are estimated readings for January
1990-91 from LEB records:

Estimated consumption - 425,068 kWh.

Estimated reactive power consumption - 167,320 kVArh.
This gives an estimated power factor of 0.93.

An energy consumption monitor installed on the Downing
Street feed showed a typical 1oad profile for the
puilding and analysis showed that the building is
already on the most cost effective tariff. A projected
annual consumption from the data collected was
calculated at 452,894kWh, a value within 7% of the LEB
estimate but in excess of the consumption calculated by
apportionment.

Appendix 1 shows a breakdown of electricity consumption
for 1989/90.

2.2 Heating.

The Whitehall district heating main supplies High
Temperature Hot Water (HTHW) during the heating

season. The cost of providing HTHW is divided between
all buildings supplied by the mains in proportion to
each buildings Agents Letting Area (ALA). In the case
of 10,11,12 Downing Street this equates to 0.89% of the
cost of running the district heating system. The
yearly rate charged for heating is calculated to cover
fuel consumption, maintenance and running costs of the
central plant and expressed in £/m¢. The annual cost
for the last three financial years for 10,11,12 Downing
Street is shown overleaf.




Year Area(mz) Cost (£)

87/88 4,066.4 18,746

88/89 4,066.4 12,903

'89/90 4,066.4 11,500

A project is currently being undertaken to introduce
heat meters to the Whitehall Heating System, and once

this is completed individual pbills will be raised on
consumption and not on %ALA.

2.3 Gas.

Gas is supplied by North Thames Gas via a 3" meter

main basement
plantroom of No.10 and accounts are raised quarterly on
this meter. This supplies the two standby boilers and
the kitchens.

Total annual cost and consumption details for the last
three full financial years are as follows.

Year Consumption (Therms) Cost(£)

87/88 4,973.8 1,896

88/89 4,534.4 3,771

89/90 8,033.2 3,546

These figures were obtained from information received
from PSA Accounts at Hastings.

2.4 Performance Indices.

performance Indices (PI's) are a measure of the energy
efficiency of a puilding being a ratio of energy
consumption to floor area. The following table details
the actual puilding PI for Nos 10,11,12 for the past
three years.
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Year Heating Electric.
(6I/m?)| (G3/m?)

87/88 0.57

88/89

89/90

] e e T

The heating PI was calculated using both actual gas
consumption and estimated consumption from the heating
main but is only a guide as no accurate consumption
figures are available.

Lighting accounts for a large percentage of the
electricity consumption in the puilding and the very

poor electrical PI reflects the poor state of the old
and inefficient lighting installation.

If the recommendations outlined in this report are
implemented then the electrical onsumption performance
figure should reduce to 0.82GJ/m (228kW/m2). This
figures equates to a 11.2% reduction in energy
consumption and a 25.6% reduction in energy costs
compared to a base year of 1989/90.
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3,2 Lighting Survey.

A detailed inventory of both the existing lighting
installation and the proposed modifications can be
found in Appendix 4.

The vast majority of fittings within Nos 10,11,12
Downing Street are of an old and decorative nature and
were found to be left switched on for decoration.

Lighting levels were generally found to be 2 lot lower
than those I in the CIBSE guide and in some
cases registere -40% of the accepted lux
levels. This is hi i 217, 224 and the
new room adjacent dings of only
ing levels in
n and related symptons.
in Ministerial level
low lighting levels due to the
decorative nature of the fittings have been overcome by
local desk top lighting.

It is not proposed that the old decorative fittings be
removed, but the installation of modern miniature
fluorescents to these fittings will save energy ., result




in increased light output, and in many cases enhance
the appearance of the fittings without the need for any
modifications. Some SL and PL miniature fluorescents
have already been installed by EES for trial purposes
and seem to have been readily acceptable to the
occupants.

some offices, however, would benefit from refurbishment
with modern light fittings. This would require further
design work and investigations, in conjunction with
English Heritage, into the most appropriate fittings to
be used to keep in character with the rest of the
building.
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4.0 HEATING AND VENTILATION BYSTEM.

The following sections are to be read in conjunction
with Appendix 5 which contains a schematic of the main
plantroom.

4.1 Heating.

The plantroom itself is small and cramped and was found
to be in a state of disarray. The routine maintenance
in progress would account for some of the mess but a

general cleaning of the plantroom would be recommended.

The condition of the plant and controls were found to
be indicative of their age. Although maintained and

operational, both the controls and items of the plant
were obviously approaching the end of their projected
lives.

During the winter, low temperature hot water (LTHW) is
provided for heating via two parallel horizontal
non-storage calorifiers supplied with primary high
temperature hot water (HTHW) from the Whitehall
district heating main. Secondary LTHW supplies four
independently compensated heating zones and a single
constant temperature feed. The four heating zones are
No 10, No 11, No 12 and the Kent Block whilst the
constant temperature circuit supplies an air handling
unit heater battery located in the old kitchen area of
No 10. Control settings for the compensators can be
found in Appendix 6. Compensated heating is provided
to the building 24 Hrs a day during the heating season.

The primary heating pumps are mounted in the common
return to the non-storage calorifiers, from the zones,
whilst the constant temperature circuit is pumped
independently.

control of the non-storage calorifiers is via a
thermostat mounted in the LTHW flow, controlling a
3-port valve on the primary (HTHW) side of the system.

puring shut downs of the Whitehall heating main, LTHW
is produced directly by a Rex Series 3 gas fired
sectional boiler mounted in parallel to the non-storage
calorifiers and control was via the boiler thermostat
set at 62°C. At the time of survey, this boiler was
found to be providing the LTHW as the calorifiers had
been isolated for cleaning and insurance inspections.




Hea@ing is provided in the rooms by hospital type
radiators which, in many instances, are concealed
behind decorative wooden panels. In some office areas,
thermostatic radiator valves (TRVs) with remote sensors
have been installed to improve local temperature
control. At the time of survey, the radiators on the
upper floors were found to be at a significantly lower
temperature to those on the lower floors due to air in
the system. This is apparently a recurring problem
resulting in the frequent 'bleeding' of the system to
remove the air.

In addition to the radiator heating in the entrance
hall and larger function rooms, 11iving flame' gas
fires have been installed. These are more for
decoration than for heating but do provide a degree of
background heat.

An electric warm air curtain is located above the front
entrance to No.10. At the time of survey, no
appreciable warm air down draught was experienced on
passing through the door.

4.2 Domestic Hot Water Services.

The domestic hot water service (DHWS) is provided by
2x1591 litre (350 Gallon) vertical storage calorifiers
mounted in parallel in the basement plantroom.

only one of the calorifiers can be supplied with
primary HTHW from the Whitehall district main. The
second calorifier has been converted to accommodate a
36 kW electric heating element instead. In addition,
both calorifiers can be supplied with primary LTHW from
an independent, dedicated Potterton gas fired boiler.
At the time of survey, this boiler was supplying only
one calorifier, the other being shut down for
maintenance of the electrical element. Temperature
control of the primary LTHW is via the boiler
thermostat which was found to be set at 60°C.

Temperature control on the primary HTHW calorifier is
by means of a motorised three port mixing valve in the
primary return linked to a Honeywell temperature sensor
set for 155 F (68.5°C) in the calorifier shell. The
temperature gauges on the secondary side of the
calorifiers showed that the water is being stored at
146 F (63°C). The outlet temperature of the DHWS was
measured at various points throughout the building and
was found to average 48°C in the toilets and tea point
areas.




4.3 Mechanical Ventilation.

= =

An air handling unit (AHU) located in the old kitchen
in the basement of No 10 supplies tempered fresh air to
other kitchen areas. This heater battery is only used
occasionally.

- - ==

= e =

1
]
1]

LB}

— =
- .

- .

= = R = =
L]

= ==

-




.0 Wi

=

Water is supplied to site via a 3in water meter located
in a cupboard adjacent to the rear goods entrance at
No.10. The main then divides to provide drinking
water, a feed to the header tank on the heating system,
and a feed to a 5,000 litre storage tank in the roof
top tankroom. This tank supplies water for the
domestic cold water service and the DHWS calorifiers.

F—

The water distribution system and associated fittings
were generally found to be in a good condition with no
obvious leaks or taps left running, except for the
final outlet taps to refill the urinal cisterns. These
taps, in the absence of flush control units, are used
to regulate the flush times by restricting the flow of
top up water to the cisterns. This system is
inefficient as no consideration is given to the number
of users prior to flushing giving rise to possible
unnecessary water use.

Cost and consumption details are listed below.

Year Consumption (m3) Cost(£)

89/90 80 1380.98

=

88/89 34 1272.84

These figures were compiled from data obtained from PSA
accounts in Hastings, and Thames Water.




— — r-—*viww' i

=}

L
1
L
i
(|
L
b
|
I
I
|

| L

6.0 RECOMMENDATIONS.

6.1 Install Water Dams.

Installation of water dams to the WC cisterns will
reduce the consumption by 2 litres per flush.

Cost (£)

Saving (£)

Payback (yrs)

I.0.P

Saving (m3)

335

102

3.3

2.12

146

6.2 Installation of High Efficiency Low Energy Lamps

Where app

lamps should be re-
lamps. The advantages o
reduction in electrical loading,

temperatu
rendering

licable existing decorative table and standard

lamped with the latest low energy
f the this measure are 75%
lower operating

res of luminaires, much improved colour
and an 800% increase in lamp life.

cost (£)

Saving (£)

Payback (yrs)

saving(kWh)

5,056

6,785

0.88

113,090

6.3 Installation of Low energy Luminaires

The latest 28
to replace the 600mm twin fl

ceiling locations.

W 2D prismatic luminaires should be used
uorescent in wall and

cost (£)

saving (£)

Payback (yrs)

I.0.P

Saving(kWh)

230

43

5.3

0.96

723

6.4 Installation of twin wall Polycarbonate

Rooflight

sheeting

reduce the asymme

s can be underdrawn with polycarbonate

which will reduce the heat loss by 50% and

occupants working in these areas,

comfort.

trical radiant cooling effect to

thus improving




cost (£)|saving (f£)|Payback (yrs) I1.0.P|saving(kWh)

120 63 1.9 1.25 1,561

6.5 Installation of Low Ener Garden Lightin

It is recommended that the existing 500W Tungsten
Halogen lights be enhanced by the use of the latest
colour corrected high pressure discharge lamps
connected by voltage sensors. The method of operation
means that on power up the halogen lamp becomes
instantly energised and the discharge lamp begins to
warm-up. The characteristic run-up of the discharge
lamp is accompanied by a voltage change detected by the
voltage sensor. When sufficient illuminance is achieved
the Halogen lamp is switched out of circuit.

should an interruption in supply take place the above
operation is re-initiated and lighting is restored
immediately. Energy savings are in the order of 75% and
are accompanied by a greatly reduced maintenance
requirement.

cost (£)|saving (£) |Payback (yrs) saving (kWh)

2,000 775 2.6 1,300

6.6 Installation of Krypton tubes

The existing fluorescent Juminaires can be relamped
with high efficiency tubes giving 15% greater output
than standard tubes with a 10% saving in energy. The
colour rendering properties of these tubes are

excellent compared to normal single phosphor tubes.

i) 1200mm T8 krypton tubes.

cost (£)|saving (£) Payback (yrs) Saving (kWh)

129 34.00 3.8 560




ii) 1500mm T8 krypton tubes.

Cost (£)

Saving (£)

Payback (yrs)

I.0.P

Saving (kWh)

483

236

2.04

2.77

3,920

iii) 1800mm T8 krypton tube.

cost (f£)

Saving (£)

Payback (yrs)

I.0.P

Saving (kWh)

45

16

2.8

1.74

264

6.7 Reduce Supply Capacity.

The service supply capacity is pre

present figures and re

capacity.

backdated when nego

It should be ensured th
tiating the reduction.

sently set at 1100kVA
and the maximum recorded in the last year is 420kVA.

It is therefore recommended that the capacity be
reduced to 500kVA leaving an 80kVA safety margin on

turning to the prior service

at this reduction is

Cost (f£)

Saving (£)

Payback (yrs)

I.0.P

Saving (kWh)

tba

8064

n/a

n/a

n/a




7.0 OBSERVATIONS.

The excessive number of openings of the front door at
No 10 is the largest single cause of heat loss from the
bgllding. Eliminating this problem will prove
difficult due to the heritage aspect of the building.
A simple step would be to increase the down draught
from the warm air curtain to reduce this loss but this
will not solve the problem. To minimise the loss from
the rest of the building it is recommended that some
self closing, two way opening, decorative glass doors
are fitted to the internal exits from the entrance
hall, so reducing the escape of warm air from the rest
of the building.

The controls and plant are coming to the end of their
expected life and the condition of the plantroom is not
in accord with such a prestigious building. The
installation of a simple Building Management System
will provide better control of the heating system,
improving environmental conditions and increasing
energy efficiency. 1In addition, replacement of the
boilers with modern, more efficient units should reduce
energy consumption. These options cannot be justified
on energy conservation grounds alone but the importance
of the building warrants the need for a refurbishment.
It is recommended that a new control system is
installed, even if the refurbishment of the rest of the
plant is a rejected option.

The recurring problem of air infiltration into the
radiator system could be the result of various problems
and needs further investigation. The system might just
require balancing or the circulating water need
chemical treatment. On the other hand, the age of the
system may be the problem. A minor unnoticed leak
would result in air ingress or alternatively, the aging
pumps might be inefficient and new pumps might assist
in reducing the problem.

The lights in the front vault were non-operational due
to poor maintenance of the wiring systems. It is
recommended that new lights/wiring is installed at the
earliest opportunity to ensure safety to staff & meter
inspection when necessary.

It was noted that all replacement tubes held in the
pbasement electrician's store were single phosphor T12
3g8mm high energy tubes. When these stores run down
they should be replaced by T8 26mm diameter Krypton
tubes should be ordered for spares.




Further examination of metering arrangements and
liaison with LEB are required to rationalise metering
arrangements and access.




8.0 REJECTED PROPOSALS.

The current insulation properties of the building are
considered acceptable and the further installation of
draught proofing and insulation has been rejected due
to a high capital cost and low energy savings potential
leading to an excessive payback period.
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|DOWNING STREET : Basement No. 10
I

LOCATION
|TYPE OF LUMINAIRE
3

TcW |No.

1 PROPOSED INSTALLATION

| kwaTTS |TYPE OF LUMINATRE
! 1

EXISTING INSTALLATION
T

I

o [No.| KWATTS |
-t y

L T
[vent plant 60w bulkhead
|3 no.vaults at rear|60w bulkhead in each
|corridor to vaults |60u bulkhead
|Room B44 |150u Large glass globe
|Room B43 |150u large glass globe
|Lobby rear entrance|100w large glass globe
|Room B41 |1500mm 112 opal twin
| sub-basement stairs|1500mm T12 batten
|Room sB1 |60u bare Lamp
|Room B2 |1200mm 712 batten
[Room 852 |1200m 112 batten
|Room B52/B44/B43 |1500mm 112 opal twin
|Room B53 |1500mm T12 opal ex. dirty
|Hatt |100w brass back plate
|60w in newel post shade
|Lobbies adj ladies |1500m 712 batten
|Ladies toilet |1200mm T12 batten
| |900mm T12 batten
|600mm 712 pelmet special
|60w bulkhead
|60 bulkhead
|60u bulkhead
|Room B54 | 100w bulkhead
|Lobby 851/854 |60w bulkhead
|corridor adj court |1500mm 712 batten twin
|1500mm T12 prismatic twin
150w Large glass globe
150w dome
|1200mm 112 opal twin
|60w opal bowl
|1200mm 112 prismatic twin
|File room off 821 | 1200mm T12 opal
[Kitchen store |1500mm T12 vapourproof tWin
[Kitchen ext hood  |1800mm T12 vapourproof tWin
|Room B21 ]1200mm 112 vapourproof
J60u bulkhead
JLife hatl |1500mm T12 opal twin
1 |600mm T12 batten
|st18 opal brass back plate
|Room B22 ]1500mm T12 batten
\ 11500m T12 prismatic
| |150% standard Lamp
[Room of f hall | 100w metal shade
|Room adj Lift |60u brass back plate
|Room 832 (inc 31) |1500mm 112 batten
|artboard light
"

|Room B50
|Lobby BS1/cellar
|Room B51

|stairs adj b37
|Room B37
|Room B36
|Room B58

t
060 |pLC11

.100 |PLC20

.936 [Polylux 3500k
.078 |Polylux 3500k
.060 |pLC1Y

.510 |Polylux 3500k
255 |Polylux 3500k
.156 |Polylux 3500k
.078 [Polylux 3500k
.100 [st180

.120 |PLCit

.156 |Polylux 3500k
.051 |Polylux 3500k
.040 |No change
.032 |Polylux 3500k
.060 |pLCiY

.060 |pLcit

.120 |pLctt

.100 |pLCtl

.060 |pLcit

.156 |Polylux 3500k
.156 |Polylux 3500k
.150 |No change
.450 |No change
.102 [Polylux 3500k
.120 [pLett

.204 [Polylux 3500k
2102 |Polylux 3500k
1.248 [Polylux 3500k
.182 |Polylux 3500k
.102 |Polylux 3500k
.060 |pLCctt

.156 [Polylux 3500k
.032 |Polylux 3500k
.018 |sLis0

.078 |Polylux 3500k
.078 |Polylux 3500k
.150 [No change
.100 |PLC20

.060 |sL180

.078 |Polylux 3500k
.060 |No change

2

1
1
1

|
|
|
|
|
|

i
o1 |

Erd

$2338%
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|DOMNING STREET

: Basement No. 10 (Cont)

LOCATION

EXISTING INSTALLATION PROPOSED INSTALLATION

T
|
I
I
|TYPE OF LUMINAIRE
'

T T T
TCW [Wo.| KWATTS |TYPE OF LUMINAIRE
’

[Room B32 (inc B31)
|service Lift rm
|Lobby adj kitchen
[Kitchen small
[Hatt

|

|Lobby adj gpo/b25
|cPo

[Hatl

|Room adj hall
|Room B19

|Room B20

|Room B25

[Room B26

|Room 27

[New toilets

|

|store

|Room adj yard
|yard

|vaults at front
|Garden Lighting
L

T

|1800mm T12 batten

| 100w brass back plate

60w brass back plate
|1500mm 712 vapour twin old
|1500mm 112 missing diffuser
|PLC11 wall Light

|60w brass back plate
|1200mm T12 batten

]1500mm T12 batten

|150w brass back plate
|1500mm T8 batten new
|1800mm T8 batten

|1200mm T12 batten new
11200mn 112 batten

11500mm 712 batten

|1500mn T8 batten twin
|1500mm 112 opal

|1500mm 112 batten

|1200mm T12 batten

60w bulkhead

]1500mm T12 batten

60w bulkhead
|Non-operational

|Tungsten halogen floodlight
L

T

.091 |Polylux 3500k
.100 |sL180

.060 |sL180

.510 [Polylux 3500k
.078 |Polylux 3500k
.011 [Wo change
.060 [sL18D

.051 [Polylux 3500k
.078 |Polylux 3500k
.150 [sL180

.142 |No change
.080 [No change
.051 |Polylux 3500k
.051 [Polylux 3500k
.312 [Polylux 3500k
.284 |No change
.156 |Polylux 3500k
.078 [Polylux 3500k
.051 |Polylux 3500k
.060 |pLC11

.078 |Polylux 3500k
.060 |pLCtt

[pesign required
3.600 |See recommendations
X

T
|Total installed load
L

T
14.966 |Total proposed installed load
1
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[DOWNING STREET : Ground Floor No. 10
| L

Lt

L4 T

| EXISTING INSTALLATION I PROPOSED INSTALLATION
LOCATION I = }

|TYPE OF LUMINAIRE TCW |No.| KWATTS |TYPE OF LUMINAIRE

I 3

2]

I
|
|
|
f
I t
| 2.160 |No Change
.720 [No Change
.480 [No Change
.100 |pLC20

.051 [No change
.960 |8xpLC1Y

.240 |PLC11

.240 |4xpLClt

.624 [Polylux 3500k

I
T T
Room G37 cabinet rm|Chandelier 18x60w 1080 |
|
|
|
|
|
|
|
|
| -150 |pLc20
|
|
|
|
|
|
|
|
|

I
t
|
Jchandelier 12x60w 720 |

|Room G36 |chandelier Bx60W 480 |
1 |100« standard Lamp 100 |
|

|

|

|

ot

| [Desk Lamp 600mm t12 twin 51
|Room 635 [Medium glass globe 8x60w 480
|Mezzanine floor g/f|60w pendant 60
| |4x604 open 240
| [1500mn t12 opal twin 156 |
|stairs 150w large glass globe 150 |
|Room 638 150w standard Lamp 150 |
| |60u dish uplighter 60 |
il |3x6081x150u standard lamp 330 |
JAnte room |chandelier 3x60w 180 |
1 150 standard lamp |
|
|
|
|
|

38k

.150 |No change

060 [PLC11

.330 |3xPLC11&1xPLC20
.360 |No change

.150 |No change

.200 [pLC20

.060 [No change

240 |4xpLC11

.180 |pLcit

N B "Em T
g&-ﬂﬂ

°

| 100w table Lamp
1 |60 picture Llight
1 |Hexagonal 4x60w : 3 non-op
|stairs adj court  |60u in newel post shade
1 |chandelier 3x60u
|Male toilet ]1200mn 12 opal |
| ]600mm 12 opal |
|Lobbies adj males |150u large glass globe
|stairs adj g32 150w large glass globe
|Room 632 150w large glass globe
] |2x60w standard Lamp
60w anglepoise Lamp
|Room 639 Jchandelier 5x60w
150w standard lamp
[Male toilet |1200mm t12 pelmet special
Joctagonal 4x60w
|Hexagonal 2x60w
|600mm t12 pelmet special
|chandelier 3x60w

|
|
|
|
|
|
|
|
|
|
|
|
]10w 20 table Lamp |
|
|
|
|
|
|
|
|
|
|
:

- Ea
2R 8Y

-

.180 |No change
.051 |Polylux 3500k
.032 [Polylux 3500k
.300 |pLC20

150 |pLC20

300 |No change
.120 [2xpLC1S

060 [PLC1S

.300 [No change
.150 |No change
.051 |Polylux 3500k
.120 JaxpLC1l

.120 J2xpLcit

N

2
1
1
1
1
2
4
1
4
1
1
1
1
2
1
2
1
1
3
1
1
1
2

R Y

&

.360 |No change
.012 [No change
.040 |No change
.011 |No change
.150 |No change
.300 [No change

20w Lv tamp

|11plc table lamp
|Room 630 |150u large glass globe
|Room G31 1504 Large glass globe
| 150w standard lamp
|Room G14 ante rm  |150u cut-glass pendant
|Room 615 dining ]10 candles + 5x60w

]1500mn t12 opal
[New above kitchen [Medium glass globe 5x60m
| 1600m t12 on wall
1 60w medium glass globe
L I

900 |10x60u8SXPLCT1
468 [Polylux 3500k
1.200 |5xPLC11
.032 |Polylux 3500k
.060 |PLCIS

1

1
2
1
1
1
1
1
1
1
1
2
1
2
1
Al
2
2
1
1
6
&
1
1

|
|
|
|
|
|
|
|
|
|
|
}
| 032 [Polylux 3500k
|
|
|
|
|
|
|
|
|
|
|
|
!
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|DOWNING STREET : Ground Floor No. 10 (Cont)

EXISTING INSTALLATION PROPOSED INSTALLATION

I
k

|

|  LocaTioN
I |TYPE OF LUMINAIRE Tou TYPE OF LUMINAIRE o
I L

T T

|3x60w on stems 180 .180 |3xPLC11 33

1504 standard Lamp 150 150 [No change 150

60w desk Lamp 60 .060 [pLC11 1

|Room G13 |1500mm t12 batten twin 156 .156 |Polylux 3500k 142

Ispiral stairs 60w bulkhead 60 .060 |pLC11 1

|Male toilet |1500mm t12 opal twin 156 .156 [Polylux 3500k %2

1 |60w wall Light 60 .060 |pLCT1 1"
1100w ceiling Light .100 |pLC1S 15

|Room G21 wc Lobby 40u globe 40 .040 |pLC11 1"

|1nner hatl |chandelier 3x60w 180 .180 |No change 180

] |PLC20 table lamp 20 .040 |No change 20

| |60u table Lamp 60 .060 |pLC11 1
100w table Lamp 100 .100 |pLc20 20

[Room G24 |1500mm t12 opal twin 156 312 [Polylux 3500k 142

|stairs by g24 |PLC11 wall Light 1 .011 |No change 1

| |sL25 large glass globe 25 .025 |pLc20 20

|Lobby adj stairs |1200mm t12 opal 51 .051 [Polylux 3500k 47

Lobby Lift no.4 [1500mm t12 prismatic twin .156 |Polylux 3500k

| |25 over Lift door 25 .025 [pLCY

|Room G29 |1500mm t12 opal twin 156 .156 |Polylux 3500k

|stairs adj g20/g19 |sL25 large glass globe 25 .025 |pLc20

| [Teble lamp : no lamp fitted 0 .000 |pLC1

|Room G20 |Pendant small glass 3x100w .300 |3xpLCIS

|Room G19 store 11500mm t12 prismatic new 78 .078 |Polylux 3500k

1 |60u bare Lamp 60 .060 |pLC1l

|Entrance hall |chandelier 3x60w 180 .180 |No change

| [PLC20 table lamp 20 .040 |No change

1 |sL25 table Lamp 25 .050 [No change

[Room G25 |1500mm t8 mirr batwing twin .284 |No change

[Room adj g25 |1500mm t8 ali batwing twin .284 |No change

|Room G27 [Medium glass globe 8x60u .480 |8xpLC1l

1 [3x100w standard Lamp 2blown .100 [3xpLC20

1 [pesk Lamp 600mm t12 twin .051 |No change

L X i

=
|
|

— = = =1
C B B B B

I
v
i
|
n
I
1

T T
|Total installed load 17.414 |Total proposed installed load
L r
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lDOUNlNG STREET : First Floor No. 10

EXISTING INSTALLATION

PROPOSED INSTALLATION

LOCATION
TYPE OF LUMINAIRE

W

KWATTS |TYPE OF LUMINAIRE

I
I
|
!
|
b
¥ T
|Room 139 | 100w table Lamp
1 |3x60u candle table lamp
|Room 138 |chandelier 12x60w candle
1 |2x100w table Lamp
] |100u table Lamp
I |2x60u table Lamp
| 60w table Lamp
[Room 137 |chandelier 18x60w candle
| ]100w table Lamp
1 |60u table lamp
1 |75u table lamp
| |3x60u table Lamp
| [chandelier 3x60u candle
1 |3x60w & 1x100w table lamp
[Room 140 100w table Lamp
|20 16w table lamp
|chandelier 18x40w candle
100w reading lamp on stand
|2x40u table Lamp
|900mm T12 in cabinet
|3x100w large candle
1100w table Lamp
|stairs |chandelier 3x60w candle
60w in newel post shade
|stairs adj corridor|150u
|corridor adj court |Chandelier 3x60w candle
[Lobby 1347137 60w globe
[Room 134 100w brass back plate
|Room 133 dining  |100w table lamp
| |chandelier 3x60w candle
| |2x20u elv lamps
|stairs adj 134 100w brass back plate
|Terrace 100w brass & glass
| 1500mm T8 batten pelmet
|1500mm 78 batten cornice
Jcorridor adj s d rm|60w brass back plate
]132 state dining |chandelier 16x60w candle
|2x60w candle wall light
|Rm with Lift no.2 |100w pendant 1/2 silver lmp
|spiral stairs J60w bulkhead
|Female toilet |150u Large glass globe
1 |60w brass back plate
60w mirror strip light
124 fem toil Lobby |60w brass back plate
|Lift no.3 lobby  |3x60w candle
1 |100w table Lamp
L

t
.600 |PLC20
.360 |No change
.720 |No change
.200 |2xpLC20
.300 |PLC20
.120 J2xpLC11
120 |pLc1t
.080 [No change
.400 |pLC20
.240 |pLC1t
.075 |pLC15
.180 |3xpLC11
.720 |No change
.280 |3xPLC15&1xPLC20
.200 |pLC20
.021 |No change
.720 |No change
.100 [No change
160 2xpLC1l
080 |Polylux 3500k
.300 |No change
.100 |pLC20
.180 [No change
.120 |pLcit
.150 |sL180
.180 |No change
.060 |pLcit
.100 |sL18
.200 |PLC20
.720 |No change
.040 |No change
.100 |sL180
.100 |pLc20
.071 |No change
.071 |No change
.300 |sL18D
.960 |No change
.960 |No change
.100 |No change
.060 [PLC1Y
.150 |pLc20
120 |sL1g
.060 [No change
.060 |sL180
.180 [No change
300 |PLC20
L
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[DOWNING STREET : First Floor No. 10 (Cont)

T
EXISTING INSTALLATION l PROPOSED INSTALLATION
1

LOCATION — }
YPE OF LUMINAIRE TCW |No.| KMATTS |TYPE OF LUMINAIRE
3

T
|
I
1S
I
1

t
390 |Polylux 3500k
.025 |pLC20

.100 [sL180

.025 |sL180

.060 |sL18D

.120 fpLct

.480 |8xpLC11

060 [pLCT1

.
I t t
128 kitchen ]1500mm t12 opal 78 |
|
|
|
|
|
|
|
| .800 |No change
|
|
|
|
|
|
I
t
|
!

i
T
|

|stairs adj 125 |st25 large glass globe > |

|Lobby 127/126 100w brass back plate 100 |
|stairs adj 128/129 |sl25 brass back plate |

[Mezzanine floor f/g|60w brass back plate |

|cold store on mz/fL|60w bulkhead |

|Room 125 [Medium glass globe 8x60w |
| 60w desk Lamp |
|
'|
|
|
'|
L

[Room 126 [8x(40 & 60w) chandelier

1 60w anglepoise Lamp
[100w table lamp

|Room 129 |chandelier 8x60w candle

1 |150% standard lamp
1100w table lamp

]130 butler's pantry|100w brass back plate

L N

.120 [pLct
.100 |pLC20
.480 [No change
.300 |PLC20
.100 |pLC20
.200 |sL180

H

‘o

NN AN 2N === aWn

T T
[Total installed load 15.778 [Total proposed installed load
L 1

I

m  Em
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|DOWNING STREET : Second Floor No. 10

T
| EXISTING INSTALLATION

PROPOSED INSTALLATION

LOCATION

[
|TYPE OF LUMINAIRE
I

oW

TYPE OF LUMINAIRE

1
I
el
i
|

TCuW [Mo. | KATTS |

e

100w table Lamp
|60u table Lamp
|150w standard Lamp
150w crystal chandelier
| 150w crystal chandelier
60w table Lamp
60w brass back plate
100w brass back plate
|3x60w narrou glass v.dim
| 60w table Lamp
|Room 245 |100u medium glass globe
1 100w standard Lamp
| |300mm T12 in cupboard
|Room 244 |100w cooleycon
| |300mn 712 in cupboard
|Room 256 1150w bel Lshape glass
1 100w table lamp
|60w table Lamp
100w crystal chandel ier
100w table lamp
|Room 253 bathroom |100w decor Lamp
60w mirror strip light
[Room 248 bathroom 100w bellshape glass
| |60 mirror strip light
| Lobby. 247/248/245 |60w glass
|3x40u table Lamp
|stairs adj 244/242 | 100w brass back plate
|60 brass back plate
|Room 242 bathroom |60 mirror strip light
| 100w bellshape glass
[stair Lobby edj 256]100w table lamp
|2x60w brass with glass bowl
|100u brass back plate
|2x60u brass with glass bowl
[vc off landing |100w brass back plate
[Room 241 |100w with shade
|Room 257 bathroom [150m bellshape glass
60w mirror strip Light
[stairs 100w glass globe
|Corridor adj court 1508 patterned clear glass
1 |100w standard lamp
|Landing adj kitchen|60w opal glass
|Kitchen ]1800mm T12 prismatic twin
|stairs adj 237 |150u large glass globe
|Room 237 |150w crystal chandelier
| 100w standard lamp
L

|

[Room 251 off 247
|Room off 252
|Room 247

|
[Lobby 252/255

|
|Room 250 Laundry
|Landing

100
60
150
150
150
60
60
100
180
60
100
100
14
100
14

T
.700 [PLC20
.060 |pLCl
.150 [No change
.150 [No change
.150 [No change
.060 [pLC11
.060 |sL180
.100 [sL180
.180 |3xPLC1S
.240 |pLC11
.100 [No change
.200 |pLc20
.014 [No change
.100 [No change
.028 |No change
.150 [No change
.200 |PLC20
.180 |pLC11
.100 |No change
.100 [PLC20
.100 |No change
.060 |No change
.100 |PLC20
.060 |No change
.060 [pLC11
.120 |3xPLCY
.100 |sL180
.120 [sL180
.060 |No change
.100 |PLC20
.200 |pLC20
.240 [2xPLC1t
.100 [sL180
360 |2xPLC1t
.100 [sL180
.100 |PLC20
.150 |No change
.060 [No change
.200 |pLC20
.300 |No change
.100 |PLC20
.060 [PLCT1
.182 |Polylux 3500k
.150 |pLC20
.150 |No change
.100 |PLC20
n

8

® ™

InaNaN3y8

=)

NENS

38

838

i
140 |
011 |
.150 |
.150 |
.150 |
.01 |
018 |
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|DOUNING STREET

: Second Floor No. 10 (Cont)

LOCATION

EXISTING INSTALLATION

PROPOSED INSTALLATION

T
I
I
I
|TYPE OF LUMINAIRE
L

T
No. |

KWATTS |TYPE OF LUMINATRE
1

ol

I
|Room 237
|Loft area
|Room 227

T

|60u table Lamp

|60u bulkhead

1150w long slim glass
60w anglepoise Lamp

|stairs adj 227/228 |60w brass back plate

|Room 228 we
|

|Hall

|Room 230

60w pendant

|60w mirror strip light
100w glass clear

|150u large glass globe
|100w table tamp

|Room 231 bathroom |10 medium glass globe

60w mirror strip light

|service Lift motor |60w brass back plate
[Corridor adj st din|100w brass back plate

|stairs adj 225

|sL25 large glass globe

JLobby adj Lift no.3|60w brass back plate
|Lobby adj hall/226 [SL25 brass back plate
|stairs adj 230/233 |sL25 brass back plate

[Room 225

|
|Lobby 226/226a
|Room 2262

|Room 226

|

|Room adj stairs
|Room 233

|

|

|

|Bathroom of f 233

|Room 235 WC
L

|chandelier 8x60w

|60u desk Lamp

60w anglepoise Lamp
100w brass back plate
[150w large glass globe
60w anglepoise Lamp
|5x60840w medium glass globe
60w anglepoise Lamp
|60w medium glass globe
|150w standard Lamp
100w anglepoise Lamp
150w large glass globe
|60w brass desk lamp
100w brass back plate
60w mirror strip light
100w (assumed)

X

|
|
|
|
|
|
|
|
|
|

T
.120 |pLC1t
.300 [pLC11
.150 |Design required
120 |pLCit

.060 [sL18D
.060 |PLCT1
.060 |No change
.100 |pLC20
.150 |No change
.100 |PLC20
.100 |pLC20
.060 [No change
.060 |sL18D
.200 |sL180
.025 |PLC20
.060 |sL180
.025 |sL180
.050 |sL180
.480 |No Change
.060 |pLC11
.060 [pLC11
100 |sL180
.150 [No change
.060 |pLC1Y
.480 |pLC11
.060 [PLCT1
.060 |pLC11
.150 |pLC20
.100 |PLC20
.150 |No change
.060 |pLC11
.100 |sL180
.060 |No change
.100 |pLc20

1

T
|Total installed load
L

|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
‘
|

T
10.484 |Total proposed installed load
N

|
:
|
|
|
|
|
|
)
|
|
|
|
|
|
|
|
|
|
i
|




r
|DOWNING STREET : Third Floor No. 10

T
1 EXISTING INSTALLATION PROPOSED INSTALLATION
I

LOCATION

|TYPE OF LUMINAIRE KWATTS |TYPE OF LUMINAIRE
I

2
2

T
.150 |No change
.060 [sL18D

.060 [sL18D

.025 |sL180

.100 [Wo change
.060 [sL180

.060 [pLC11

.060 |No change
.150 |No change
.060 [No change
.060 [sL180

060 |sL180

.060 [sL18D

.100 [No change
.150 [No change
.060 |No change
.060 |PLCT1

.312 [Polylux 3500k
.078 |Polylux 3500k
.300 |No change

1

| T
|Room 327 |150u glass shade pendant
|stairs 60w brass back plate
JLift no.3 Lobby |60 brass back plate
|s125 brass back plate
|Room 331 kitchen 100w pendant with shade
|Lobby 331/332 60w brass back plate
|Room 322 wc 60w pendant
60w mirror strip Light
|Room 336 1150w glass boul
|60u strip Light over sink
|stairwell |60w bare bulb
|Lobby 339/329 60w brass back plate
|stairs 60w bare bulb
|Room 335 bathroom 100w medium glass globe
|Room 328 ]150w large glass globe
1 60w mirror strip light
60w bedside lamp
[Room 329 exchange |1500mm T12 opal twin susp
]1500mm T12 opal suspended
|Room 334 |2x150u large glass globe
L L

=3
8%

288

3722823288
ST . T e e e

g X

T T
|Total installed load 2.025 |Total proposed installed load
L 1
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r
|DOWNING STREET

: Basement No. 11

5

LOCATION

EXISTING INSTALLATION

T
1 PROPOSED INSTALLATION

T

T
|
[
I
|TYPE OF LUMINAIRE TCW |Wo.
L

T
KWATTS |TYPE OF LUMINAIRE e
i

[ Sp—.

.

—
|Room B10
|Room B10a
|corridor
|

|Area
|Room B11
|Room B18

|Front vault
L

T

|1500mm T12 prismatic twin 4
150w large glass globe 4
11500m 112 opal 2
|1500mm 112 batten 1
[1800mm 18 vapourproof 2
|1500mm T12 batten old 1
60w medium glass globe 2
]40u medium glass globe 2
[Non-operational

X

T
.624 |Polylux 3500k 142
.600 |no change 150

.156 [Polylux 3500k
.078 |Polylux 3500k
.160 |no change
.078 [Polylux 3500k
.120 |pLc1t
.080 |pLC11
|design required
:

7
gl
80
71
1
1

L

o W
SR8
BN

Pt

T
|Total installed load
L

T
|
|
|
|
|
|
|
|
:
|

T
1.896 |Total proposed installed load
1

i}
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|DOWNING STREET

z Ground Floor No. 11

LOCATION

EXISTING INSTALLATION

PROPOSED INSTALLATION

|TYPE OF LUMINAIRE
X

!

KWATTS

TYPE OF LUMINAIRE oW

[Hall Lift no.1
|stairs
|Corridor

|

[Room 69 toilet
|Room 610

|entrance hall
|
|

T

|Chandelier 6x60w candle
|150u standard Lamp

60w picture light
1800mm t12 cornice swW/s
|1200mm t12 cornice sw/s
|1200mm t12 cornice qu/s
1100w table Lamp

]12x100u large candle
1100w standard Lamp

|100u table Lamp

J60u table Lamp

|60u medium brass & glass
|150w table lamp

|1200mm t12 opal

|100w brass & glass clear
]100u medium glass on wall
100w brass back plate
40w anglepoise Lamp

160w table Lamp

100w v.large clear glass
60w picture Llight

'

.360 [No change
.150 |pLC20
.060 [No change

.091 |Polylux 3500k
.051 [Polylux 3500k

.165 |No change
.100 |pLC20
1.200 |No change
.100 |pLC20
.100 |pLc20
.120 |pLcit
.060 |pLC1l
.150 |pLC20

.051 |Polylux 3500k

.100 |PLC20
.100 [No change
.100 |sL180
.040 |pLCT1
.120 [pLC1t
.100 [pLC20
.060 [No change
i

T
|Total installed load
L

|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
}
|

T
3.378 |Total proposed installed load
1




—
|DOWNING STREET : First Floor No. 11

= ]

T
| EXISTING INSTALLATION PROPOSED INSTALLATION
LOCATION (=
|TYPE OF LUMINAIRE . TYPE OF LUMINAIRE oW [Mo.| KWATTS |
i s

) — T T H
|Room 118 |chandelier 12x60u candle 1.440 |No change 1.440 |
| |3x60w candle wall Light .720 |No change .720 |
| 100w table lamp .200 |pLC20 040 |
|Corridor adj toilet|100u brass & glass .100 |pLC20 .020 |
JLobby 1207122 |60w medium glass globe .060 |PLC11

|Female toilet |100w brass back plate .200 |sL1&0

1 |60u wall Light .060 |pLC1l

JToilet |100w medium glass globe .100 |PLCIS

1 |60w mirror strip light .060 |No change

Jwec in toilet |100w medium glass globe .100 |PLC1S

|stairs |3x60u candle brass & glass .180 |No change

|Room 122 150w large glass globe .150 |No change

L X .

==y == T

T T
|Total installed load 3.370 |Total proposed installed load
L i

-

r
P
|
P

e = o T
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|DOWNING STREET
}

: second Floor No. 11

LOCATION

|—
TYPE OF LUMINAIRE T

T
I EXISTING INSTALLATION
[
|

| PROPOSED INSTALLATION

Teu |No. | KMATTS |

—
[Room 219
[New rm adj 219

!

|Room 220

|

[Room 221 bathroom

|

|Lobby 220/221/222
|corridor 2197216
|corridor 217/224
JLobby 222/223
|Room 216 kitchen
|Room 217

|Room 224

T

|3x100w diffuse

[2x40 & 3x60% conelight
|60u standard Lamp

40w anglepoise lamp
|3x100w diffuse

60w anglepoise Lamp
[100w medium glass globe
|60w mirror strip Light
|100w brass back plate
100w brass back plate
100 brass back plate
100w brass back plate
|1500mm t12 opal

|5x60w conelight no shades
|5x60u conelight

60w anglepoise Lamp

3

T
.300 [3xPLC20
.260 |Design required
.060 |pLC11
.040 |pLC11
300 |3xPLC20
.060 |pLClt
.100 [Wo change
.060 |No change
.100 [sL180
.100 |sL180
.100 |sL180
.100 [sL180
.156 |Polylux 3500k
.300 |pesign required
.300 |pesign required
.060 |pLCit
L

ss8z=8=2:288

a8 8aaae

T
|Total installed Load
L

T
2.396 |Total proposed installed load
1




r
|DOWNING STREET : Third Floor No. 11
I

o T
EXISTING INSTALLATION 1 PROPOSED INSTALLATION
1

T
| |
|  rocaTion I
| |TYPE OF LUMINAIRE o
I X

T
No.| kWATTS |TYPE OF LUMINAIRE o
i

= T

|Room 317 150w large glass globe

| 60w bed/table lamp
60w strip light

|Room 324 150w large glass globe
|40w bedside Lamp

[Room 325 bathroom 100w pendant
60w strip light

|Lobby 324/325/326 |60w brass back plate

|corridor (long) 60w brass back plate
|s25 brass back plate

|corridor (short)  |100u brass back plate

JLift motor rm [No access

|Room 322 bathroom 60w bare Lamp

|Room 323 |150u large glass globe 50

1 |60w bedside Lamp 60
L

.

T T

| 150 [No change 150
| .060 [pLcit 1
| -060 [No change 60
| 150 [No change 150
| .040 [pLctt

| .100 |sL1eo

| .060 |No change

| .060 |sL1&0
|

|

|

|

|

:

I

T

|

I

-
Q
S

i
|
|
|

88888

.060 |sL18D
.025 |sL180
.100 [stL180

%888

°
=3

g

.060 |sL18D
.300 [No change
.180 [pLC11

L

|
|
|
|
|
|
|
|
|
|
|
!

T T
|Total installed load 1.405 |Total proposed installed load
L L




r
|DOUNING STREET : Basement No. 12
1

EXISTING INSTALLATION PROPOSED INSTALLATION
LOCATION

T
|
|
F
Iv
1

YPE OF LUMINAIRE o TYPE OF LUMINAIRE Tow [Mo. | KNATTS |
el

T T 1
|Room B1 ]1500mm t12 opal twin 156 624 |Polylux 3500k .568 |
|Escape stairs |60w brass back plate 60 .060 |sL18D 018 |
[Rear stairs |600mm t12 batten 32 .032 |20 UNP 28/3500 036 |
|Room BBa 100w Large glass globe 100 .200 |pLC20

[Room B8 |1500mm t12 opal twin 156 .624 |Polylux 3500k

1 60w angle 60 .180 |pLC11

[Room B2 ]1500mm t12 opal twin 156 312 |Polylux 3500k

| |1500mm t8 opal silverlux 7 .284 |No change

| |1800mm 8 opal silverlux 80 .080 [No change

| ]1500mn 12 batten 78 234 [Polylux 3500k
[New room within B2 |1500mm t12 opal twin 156 .156 |Polylux 3500k
|Room B3 1500mm t12 opal twin 156 .624 |Polylux 3500k
|Room B4 [1500mm t12 batten v.old .312 |pesign required
|Room B5 ]60u opal fitting .120 |pLCct

|stairs adj 85 |600mm t12 batten twin .064 |20 UNP 28/3500
|86 carpenter's area|1500mm t12 batten suspended .078 [Design required
| ]1500mm t12 batten twin susp .156 |Design required

| 150u cooleycon .150 |20 UNP 28/3500
L . 1

BEE

BruBbd

o

N

L

L

T T
|Total installed load 4.290 |Total proposed installed load
L L




—
|DOWNING STREET : Ground Floor No. 12
1

| —

EXISTING INSTALLATION PROPOSED INSTALLATION

—

T
|
LOCATION |
|TYPE OF LUMINAIRE TYPE OF LUMINAIRE o™

N T T
|Room G1 |chandelier 12x40w .4B0 |No change 480
1 |1504 standard Lamp .150 [No change
| |2x100&1x1504 standard Lamp .350 |3xpLC20
| |60w desk Lamp .120 |pLc1t
| |60w picture Light .120 |No change
|Escape stairs 60w brass back plate 60 .060 |sL18D
|Lobby g1/stairs/gh |100w medium glass globe .100 |pLC20
|Room G4 |12x60u candle .720 |No change
1 |60w up &3x60W standard lamp .240 |4xPLCTS
[Desk Lamp 600mm t12 twin .051 [No change
[Male toilet |60 bare Lamp .060 |sL18D
| |60u mirror strip Light .060 [No change
]150u Large glass globe .150 |pLC20
|Room G2 |Chandelier 12x60w candle 2.160 |No change
1 [pesk lamp 600mm t12 twin .102 [No change
| |2x60u desk Lamp .120 |2xPLC11
| |60 picture Light .120 |No change
| |40u table Lamp .080 [pLC11
[Hatl |3x60u candle brass & glass .180 [No change
|Room G3 |chandelier 10x60% .600 |No change
1 |150u standard Lamp .300 |PLC20
|stairs adj 63 |600mm 12 batten twin .064 |20 UNP 28/3500
|Lobby to entra hall|100w brass back plate 100 [sL18
|cupboard off ent hi|60w bare Lamp .060 |No change
|Entrance hall 100w brass & glass .100 |pLC20
|Messengers. |150u Large glass globe .150 |No change
[ I 3

LELELLEELS

guR3

g g

BE2RE

Jusca” |

g

¥ T
|Total installed load 6.797 |Total proposed installed load
L H

==

= =




r
|DOWNING STREET

: First Floor No. 12

f
F
|
| LOCATION
|
I

EXISTING INSTALLATION

PROPOSED INSTALLATION

TYPE OF LUMINAIRE

oW

TCW [No-
!

i
|Room 101
|
|

|Escape stairs
JLobby 102/113
|Room 113

1

|

!

|Room 114 bathroom

[Rm off 113 adj 114
|Room 103

|

[Hatt

1

|

¥

|chandelier 15x40u candle
150w standard Lamp

[100u table Lamp

|60w table Lamp

|60w brass back plate
100w candle enclosed
|chandelier 6x100w candle
|150u standard lamp

1100w table Lamp

60w table lamp

|40w table lamp

100w enclosed glass

60w mirror strip light
60w medium glass globe
|chandelier 15x60w candle
160w table Lamp

100w brass & glass

|60u table Lemp

|4x60u candle brass & glass

|strange shape Lobby|60w bare lamp

[Room 105

|

|Lobby 104/105/106
106 taundry rm
|stairs

vc adj stairs
|Kitchen

|60u brass & glass

|60w medium glass globe
|chandelier 6x60w candle
|150w standard Lamp

|60w desk lamp

|60 medium glass globe
100w medium glass globe
|60 medium glass globe
|60 brass back plate
|2x60w rise & fall
|5x100w track mirror bulbs
3

600
150
100
60
60
100
600
150
100
60
40

T
.600 |No change
.300 [No change
.200 [pLC20
.180 [pLC11
.060 [sL18D
.100 [Wo change
.600 |No change
.150 [Wo change
.100 [PLC20
.120 [pLCTt
.080 |pLC11
.100 [PLC20
.060 [No change
.060 [PLC11
.900 |No change
.120 [pLC
.100 [No change
.120 |pLett
.240 |No change
.120 |pLcit
.060 [pLCT1
.060 |pLC11
.360 |No change
.300 [No change
.060 [pLCT1
.060 |pLC11
.100 [No change
.060 [PLC11
.060 |sL180
.240 |2xpLcit
.500 [No change
1

600
150
20
1
18
100
600
150
20
1
1
20
60
1
900
1
100
1"

22
500

i
|

|
|
|
|

|
|
|
|
|
|
|
|

|
|

|
|
|
|
|
|
|
|
|
|
|
|
|
|
!

1
2
2
3
1
1
1
1
1
2
2
1
1

1
2
1
2
1
1
1
2
1
1
1
1
1
2
1

T
|Total installed load
L

t
6.170 |Total proposed installed load
H




r
|DOWNING STREET
I

: Second Floor No. 12

—

|
|  LocaTION
|
i

EXISTING INSTALLATION

PROPOSED INSTALLATION

T
|

1
-
TYPE OF LUMINAIRE h(=)
I

KWATTS |TYPE OF LUMINAIRE oW

-
;
t

o
[Room 201
|Room 202 bathroom

|

|Lobby 201/202
|Escape stairs
|Lobby 204/212
|Room 212

|

|

|Room 213 bathroom

JLobby 212/213/214
|Room 205

!

|

[Main stairs
[Room 211

|Room 206

1

|Lobby 208/207/206

|Room 207 bathroom

1

|stairs adj 207/210
|Room 210

|

1

T

100w standard Lamp 100
|150u crystal chandelier
|100u medium glass globe
|60w mirror strip light
|100u glass globe

|60u brass back plate
|100u brass back plate
[chandelier 6x60u candle
150w standard Lamp
100w table Lamp

60w table Lamp

|100w glass boul

|60w mirror strip light
1100w large glass globe
|150u crystal chandelier
|60 table Lamp

40w table Lamp

|100w brass & glass
100w totally enclosed glass
150w large glass globe
|60u standard lamp

|100w brass back plate
100w medium glass globe
60w mirror strip light
100w medium glass globe
150w large glass globe
|60u table lamp

[25u table lamp

X

T
.100 |pLC20
.150 [No change
.100 |pLC20
.060 [No change
.100 |pLC20
.060 |sL180
.100 |sL180
.360 |No change
.150 |No change
.200 |pLC20
.060 |pLCt
.100 |pLC20
.060 [No change
.100 |pLC20
.150 |No change
.060 |pLC1Y
040 |PLCY

.100 |pLC20
.100 |pLC20
.150 |No change
.060 |pLC1Y
.100 |sL180
.100 [No change
.060 |No change
.100 |No change
.150 |No change
.060 |pLC11
.025 [pLCY

1

|
|
|
|
|
|
|
|
|
|

T
|Total installed load
L

T
2.955 |Total proposed installed load
1

|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
{
|




-
|DOWNING STREET : Third Floor No. 12
b

-

T T
I EXISTING INSTALLATION 1 PROPOSED INSTALLATION
|  LOCATION I

T

| |TYPE OF LUMINAIRE .| KMATTS |TYPE OF LUMINAIRE Tew [Mo.| KHATTS |

[ 1 1 4 S
t

=)

t i
.100 |pLC20 .020 |
.060 |pLC11 1| .o |
.060 [pLCi 1| o1 |

= ;

} t

|Room 301 ]100w glass globe |

|

|

| .060 |sL180 18 | -018 |
|

|

|

|

|Room 302 bathroom 60w medium glass globe
JLobby 301/302/305 |60 pendant
|Escape stairs |60w brass back plate
JLobby stairs/304  |60u pendant
[New rm in 313 100w pendant
|Room 313 |60u slim glass
1 60w bedside Lamp
60w strip light
|Room 314 bathroom 60w medium glass globe
|Lobby 313/314/315 60w brass back plate
|Room 305 [150u large glass pendant
60w standard Lamp
JLightwell [No lighting
]312 wc now cupboard| 100w glass globe
311 bath now utilit]60w medium glass globe
|corridor |60u brass back plate
|Room 316 |150u large glass globe
|60u strip Light

2388

.060 [pLC 1| .o11 |
.100 No change - 100 | .100 |
.060 [pLCT1 .01
.060 |No change

| -060 [Wo change

| .060 [pLC11

=)
=3

22323838

.060 |sL18D
.150 |No change
.060 |PLCIS

o
RSN S e s el

.100 |pLC20
.060 |pLC1l
.060 [sL18D
.150 [No change
.060 |No change

28 8

[wc adj 316 |60w mirror strip Light
|60 bare Lamp

|Room 306 |100u glass globe

307 bathroom |100w medium glass globe
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APPENDIX 6.

Existing Control Settings from Com ensators.

Satchwell CXC.

No 10:

EXTERNAL OC | INTERNAL °C

RED 0 54
BLUE 20 32

min t5 O

ia it
Day Override

Nos: 11, 12, Kent Block:

Internal Flow Temp °C
KENT

EXTERNAL °c| No 11 | No 12

RED 0 49 50 55
BLUE 20 41 33 38
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CODE 18-77

Reference. ..

D A Morris

24 January 1991

TELEVISION FOR CONFIDENTIAL FILING

We have spoken on several occasions about a television for Confidential Filing,

which you indicated had been approved by Andrew Turnbull.

2. As you are aware Alex Hart of Telecommunications Secretariat is arranging

for an aerial to be fitted by Westminister Cable. Telecommunications Secretariat
will be meeting the cost. OSB has ordered a 51cm television with teletext and
the set should arrive in No 10 around noon on Friday 25 January. It will be
capable of being linked to cable television, CNN and the House of Commons. The
set will come with a fitting to enable it to be wall-mounted. I would suggest
you liaise with Peter Taylor as to installation of the fitting. You will also

need to arrange for Alex Hart to have the set "checked".
3. The cost of renting a 51cm television with teletext is £115.92 per annum
plus VAT. The practice is to charge the cost to the appropriate No 10 cost

centre. For Confidential Filing this is MCS 77340.

L4, If there is anything you wish to follow up do not hesitate to let me know.

Do Mo
D A Morris
0SB
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FROM: D A Morris
DATE: f3November 1990 s d
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TELEVISION FOR CONFIDENTIAL FILING AND ENERGY EFFICIENCY ARRANGEMENTS
FOR NO 10 v‘-’
~of*
Thank you for your minute of 31 October about an additional television
and also energy efficiency.

'\7/

Television for Confidential Filing

2. Most if not all televisions in No 10 are rented from DER. The present
practice is for Peter Taylor to authorise the bills and charge them to the
appropriate No 10 cost centres. Therefore if a television is required for
Confidential Filing the cost would fall to MCS 77340. There is provision
in one or more of the MCS 77300 budgets for equipment current but I suspect
this is primarily for the hire of photocopiers. From what I can establish
few, if any, No 10 cost centres have itemised provision for TV rental.

3. In confirming the need for an additional television it should be borne
in mind there are already something like 14 sets in No 10. Assuming you
are satisfied that an extra television is a justifiable charge on public
funds, either Peter Taylor or OSB can make the necessary arrangements to
have a set installed. You quote a cost of around £420 per annum for hiring
a television with Ceefax. This is surprising as OSB has recently hired a
22" Sony colour TV with teletext for 70 Whitehall at a cost of £132 per
annum including VAT. It is equally worth considering whether renting or
purchasing offers the better option. A 22" colour TV with teletext can,
for example, be purchased through HMSO for £369. A 21" Phillips would
cost £322. One of the benefits of hiring a television is free maintenance
plus a 2-hour call-out arrangement with DER. For purchased sets OSB is
able to arrange a same-day call-out Monday to Wednesday and a next—day
service for the remainder of the week. If a rental cost of £420 per annum
is correct, then purchase would seem appropriate. If a figure of £132 per
annum (£108 on a 3-year contract) is more realistic, then hiring is the
best option.

4. You mention that depending on the expense it may be useful for the
television to be linked to the House of Commons. If by this you mean an
"Anounciator" link, a normal TV set cannot be adapted for this purpose
and a separate monitor is required. Installation would cost up to £500
but there is no rental charge.

Energy efficiency arrangements

5. Tt is acknowledged there are difficulties in achieving savings in
Whitehall buildings and one of the ways of determining what can be done
is to undertake an energy survey. This OSB has been pursuing in relation
to 10-12 Downing Street. A preliminary survey was carried out by PSA
Building Management in August and a full energy survey is scheduled for
19/20 November. The survey will produce recommendations of the potential
for energy savings and identify any requirement for further specialist
studies. One reason for using PSA Building Management is they have been
allocated £6,000 for an energy lighting scheme in No 10.




CODE 18-77
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6. Following the preliminary survey PSA installed, as a trial, a number
of energy efficient light bulbs in the No 10 entrance hall and along the
corridor to the Cabinet room. They also installed 5 Silverlux reflectors in
the basement of No 12 which reduce the cost and maintenance of fluorescent
lighting. I understand the Prime Minister is aware of what has been done
and has asked for energy efficient bulbs to be fitted elsewhere in No 10,
including her flat.

7. I would welcome a meeting of energy efficiency. A suitable time would
be following receipt of the PSA survey report and recommendations.

D A MORRIS
0sB




DENISE MORRIS : Andrew Turnbull
Cabinet Office Mr Catford

Miss Parkin

TELEVISION FOR CONFIDENTIAL FILLING AND ENERGY EFFICIENCY
ARRANGEMENTS FOR NO. 10

Robin Catford has suggested that I get in touch with you about
the finance for a television which we wish to install in
confidential Filling. As you may know, we rely heavily here on
the Ceefax headlines for the monitoring of news. We have a
television in the Private Office for this purpose and also in the
bedroom of the Duty Clerk.

It is particularly important for us to keep an eye on
developments in the news during the silent hours and we rely on
the Duty Clerk on duty to do so. This is difficult in the middle
of the night and at weekends when the Duty Clerk is not normally
in the Private Office. We therefore had a television installed
%ome time ago in the bedroom of the Duty Clerk so that if they
are called in the middle of the night they can have immediate
access to information on Ceefax. I must say I recall authorising
at the same time a television for Confidential Filling but one
has not yet been installed. It is important that there should be
one there as the Duty Clerk spends most of the weekend within
Confidential Filing filing papers.

I would like to see a television installed with a Ceefax facility
in Confidential Filing as soon as possible. It may also be
useful, depending on the expense, for the television to be linked
to the House of Commons, although I would not press for this. I
understand that the basic expenditure for hiring a TV with ceefax
is about £420 per annum. Robin Catford tells me that this would
fall to your budget. I would therefore be very grateful if you
could let me know whether you would be able to meet this expense
this year and in subsequent years from your existing provision.
otherwise you may need to put in an additional bid for next year
and beyond.

s e e e bl iy, - JA‘




On a separate subject, we are interested in your ideas for
increasing the energy efficiency to No. 10. I recently asked
Terry Carrington in the Department of Energy about this and he
gave me some of the background. He mentioned that heat meters
would be installed on our radiators and that this would give the
basic information we need in order to monitor our energy use.
Andrew Turnbull here has pointed out that we will also need
controllable radiators if we are to make good use of this
information.

I am not quite sure what the current position is or what you have
planned but it might be quite useful if we were to have a short
meeting about this at a convenient moment.

&

CAROLINE SIOCOCK

31 October 1990

C:\wpdocs\home\energy (jt)




THE RT HON JOHN WAKEHAM MP

Department of Energy
1 Palace Street
London SWIE 5HE
071 238 3149

rden & T

Ms Caroline Slocock Cotndss
Private Secretary to the ya-or=he ool

Prime Minister c 1 chﬁ‘*ﬁav/W“*"A“5
10 Downing Street e T
LONDON A
SW1A 2AA 25 October 1990

W 16080,

MINISTERIAL GROUP ON ENERGY EFFICIENCY isss

B

Thank you for your letter of 17 October. One of the aims of the
Ministerial Group will be to take forward the campaign to improve
energy efficiency on the Government estate. As you may know
Departments have agreed to achieve savings in energy costs rising
to £45m pa over the next 4 years. Although the 10-12 Downing
Street complex is not formally included in the Government estate
campaign, we are ensuring that the Cabinet Office take forward
comparable work to improve energy efficiency at No 10:

- good housekeeping measures have been encouraged;

energy efficient light bulbs have been installed in
certain areas and more are to be introduced; and

a comprehensive survey of 10-12 Downing Street is to be
carried out in November. This survey will identify
areas where action is required to eliminate waste.

No 10 receives its heat from the Whitehall District Heating
System which is managed by Property Holdings. To date,
Departments on the system have been charged on a square foot
occupational basis. Such charging does not accurately reflect
energy used. Property Holdings are therefore installing heat
meters and remote monitoring facilities in Departments next year
and actual consumption figures by Departments should be available
by the second half of 1991. Such action will give Departments
and those responsible at No 10 greater autonomy in controlling
energy costs and greater incentive to introduce energy efficiency
measures.

My

TS




Dennis Morris at Cabinet Office (270 5820) stands ready to talk
about energy efficiency at No 10.

I have copied this letter to Sonia Phippard and Dennis Morris.

Vot et
Tomy, homhe

TERRY CARRINGTON
Private Secretary




Ms Slocock cc: Ms Parkin
Mr Taylor

Television for Confidential Filing

We spoke briefly about patricia Parkin's note of 17 October
(copy attached in case you did not receive one before) in which
you were cited as having "agreed" that a wall-mounted TV (with
remote control, Ceefax and House of Commons link) should be
made available in CF, and asking me to arrange for installation.

I do not think that this would be the correct procedure
under prevailing financial arrangements. For the most part,
as you know, the No 10 budget now incorporates cost centres
for the major sources of annually recurring expenditure and
for certain items of occasional capital expenditure. However,
I do not have within my responsibilities a cost centre for TV
sets (and nor, I think, does anyone else at No 10), so that
any expenditure in this area will fall on the Central Cabinet
Office budget. This means seeking the prior consent of the
appropriate cost centre manager within the Cabinet Office.
In these circumstances it would probably be best for you - as
having line management responsibility for CF - rather than for
me to make the running with Cabinet Office. Dennis Morris,
to whom I have spoken, is ready to act as an intermediary although
he will need to refer the request elsewhere within Cabinet Office.

Before you make an approach you may like to reflect on
certain considerations. With the exception of a few sets which
were acquired as gifts or were purchased some years back, the
TVs at No 10 are mostly rented. I understand that the cost
is typically £35 per month, or about £420 pa. There would,
in addition, be significant expenditure on cabling to connect
an extra set in the basement to the House of Commons link and
to the No 10 aerial ringmain. Against this background Cabinet
Office are becoming increasingly resistant to the proliferation
of TV sets at No 10: but no doubt you feel that a good case
can be made in this instance.

When authority has been given for the provision of an additional
set for CF, Peter Taylor will be ready to provide liaison over
the physical arrangements for installation; but I must stress
that neither he nor I is in a position to authorise any expenditure
either on recurrent costs or original installation.

25 October 1990

2> DCTODE- —Z-—




Mr Catford PO 540

Television for Confidential Filing

I have spoken to Caroline Slocock about the need for a wall-
mounted television set in Confidential Filing and she agreed that
this should be made available. Angela has asked me to write to

you about it.

As you will be aware, the Duty Clerk needs to be able to keep in
touch with world news throughout the day and night. The
installation of a television in the Duty Clerk’s bedroom has been
a great assistance to us in this, but at weekends Duty Clerks
spend most of the day working in Confidential Filing. In order
to keep up to date with television news we have to leave CF and
move to the Private Office or the kitchen. And as you can
imagine, this is less than satisfactory when a Private Secretary,
or indeed the Prime Minister needs speedy information; a good

example of this was the Hillsborough disaster.

We would like a wall-mounted, remote-controlled television

incorporating Ceefax and the House of Commons’ feed.

I should be grateful if you would let me know how soon we might

expect installation.

Patricia Parkin

17 October 1990




\}59 STAFF IN CONFIDENCE
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Miss Slocgck

Accommodation for Correspondence Section

Thank you for your minute of 10 October. I will certainly
give every possible consideration to your request for increased
accommodation for Correspondence Section, but I must say straight
away that there is no easy answer. Pressure on space is very
great here and one cannot simply conjure up further square footage
on request.

I see no way of Correspondence Section over-running the
Public Records room. The present arrangements were arrived
at within the last year and are not easily susceptible of further
changes. Admittedly the Public Records room is occupied by
personnel on only three days per week, but if you look in at
any time you will find that it is jam packed with filing cabinets and
other special security cupboards (the latter built into the
room) and that one of the requirements of this section is space
in which to hold the considerable volume of No 10 papers (and
to have ready access to them) for the year which is being reviewed
(currently the 1959 papers). Furthermore, on the days when
they are at work the reviewing officers (John Green and visiting
staff from PRO) need peace and quiet in which to carry out their
fairly exacting tasks, and it would be quite impossible for
them to share with another section.

Having said all this, the accommodation on the lower ground
floor is all rather a jumble, and if anyone has any bright ideas
about feasible re-organisation - even if it included some structural
work - would they please let me know!

12 October 1989

cc: Mrs Richards
Mrs Smith

STAFF_IN CONFIDENCE




10 DOWNING STREET
LONDON SW1A 2AA

From the Private Secretary
MR. HART
CABINET OFFICE

TELEVISIONS

I confirm that we would like, if possible,
to install a television in the inner Private
Office. Could you please consider whether
the cabling arrangements will permit this,
and also if there are any security points

of which we need to be aware.

P. A. BEARPARK
2 December 1987
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cc Nigel Wické<:’

Detectives
ter Taylor

Basement - Detectives' Room

Thank you for your letter of 4 November
with details of the work to be carried out
at an estimated cost of £1850. ' I would be grateful

if the work could be put in hand and presumahliv
you have funds in hand from which the cost can
he met.

I notice that there is no mention of any
elentrical work. Would any alterations occasioned
by the re-building mean additional expend

Presumably you would consider whether it
is necessary to take up some of the carpet in
the basement before the work begins.

I would be grateful if you would consult

both the Detectives and Mr Taylor about the
most convenient time to start.

ROBIN CATFORD

C G Pagram Esq




10 DOWNING STREET

8 March 1985

LIGHTING

This confirms our recent telepl
our roof lighting. Work will begin
changing ne of the switching facilities.
408B in your building will operate, as at pr

rrounding ea.

covering the fire escape and

incorrect use of this switch, PSA, you and I
be covered with a glass—fronted box. You will
1 e it to

of

when this has been installed.

appropriate instructions about the u

M,

Cabinet Office




CONFIDENTIAL

CONFIDENT}AgA

Property Services Agency
DOE | PSA,
Whitehall South D.W.0,,

Telagrams
Department of the Environment Telephone ;/°IH‘M' T’fas‘-"y'
arliament Street,

N el S
tondon;

Mr P.Se Joce Our ref

10 Downing Street
LONDON SW1

Your ref

Date 6 March 1985

EMERGENCY LIGHTING
I refer to your letter dated 1 March 1985,

I am unable to answer your query about the delay in receiving the emergency
supply as I have no direct responsibility over the switchgear that determines
continuity. I have however taken the matter up with our Principal Maintenance
Manager Mr F.L. Griffiths at Area Office who is evaluating all the information
connected with this failure. A copy of your letter has been forwarded to him and
no doubt he will be in contact with you in due course.

We did in fact experience a failure in the emergency supply in the F & CO and this
may well have accounted for the CCTV camera you mentioned not working. I have
asked my Engineer in the F & CO to liaise with Mr Timsion MEE4 to check out the
emergency supply circuit and establish if the camera is connecteds I will keep
you informed of the outcome.

Moo Me%

CeGos PAGRAM
District Works Officer

CONFIDENTIAL

CONFIDENTIAL




CONFiDENTIAL

10 DOWNING STREET

1 March 1985

EMERGENCY LIGHTING

As you will know, there was a power failure last Wednesday
night (27 February). I was not here at the time but I am
told by a number of my colleagues that it took some three
to four minutes before the emergency lights came into operation.
I was under the impression, as were the Special Electronic
Section when they arranged the installation of the CCTV
equipment last year, that the "down time" between a power
failure and the emergency supply coming into operation would
be about one minute. I should be grateful for your comments.
A three to four minute period for the CCTV system to be
out of action is hardly acceptable.

You have probably already heard from John Tinson, MEE4,
about another weakness which the power failure revealed,
and about which I spoke to him on 28 February when he said
he would discuss it with your office. The CCTV camera on
the FCO building is not connected to the emergency supply
as we all thought (unless, of course, there was another
fault in that circuit). I hope this weakness can be remedied
as soon as possible.

C. Pagram, Esq.

CONFIDENTIAL




POLICE
FRONT DOOR
SUPERVISOR, CUSTODY GUARDS cc Mr. Taylor

STEPS AT END OF DOWNING STREET

As Mr. Taylor has already told you, the steps at the end of Downing
Street are to be repaired. The work will begin on 21 February
and may take four weeks.

Equipment, etc., will be brought to the site via Horse Guards

Parade and the L-shape road. With the exceptions noted below,

there should be no need for equipment or workmen to enter Downing

Street. The exceptions are:

(a) there may be one occasion when a load of pre-mixed
concrete will have to be offloaded at the top of the
steps;

a workman will request us to turn on/off one of our
garden standpipes. Will the Doorkeeper on duty at
the time please arrange for this to be done. (It
is intended to run a hosepipe from one of the standpipes
to and under the west garden wall door. A control
valve will be fitted to this hose externally.)

The work will be carried out by the Albion Stone Masonry Ltd.
Scaffolding will be delivered on 21 February by the Standard
Scaffolding Company.

PSA have notified the Royal Parks Constabulary.

Will DPG, RD@ please warn post RD4 about this repair work.

7€ Joce
(p.s// JoCE)
20 February 1985




20 Pebruary 1985

ref LCS/1008/3/WHS

Thank you for your letter of 12 February
the enclosed drawings.

with

I am very happy to accept your advice
that safety rails should be fixed to all
the parapets in order to conform to the Health
and Safety at Work Act 1974. I note that
the estimated cost is £4,000 and I would
be grateful if the work could be carried
out.

It has also been suggested that there
would be merit in having a handrail alongside
the two steps leading from the emergency
exit in the attic of the Prime Minister's
flat to the roof and perhaps this could be
looked at at the same time.

J R Funnell Esq




file

The television set in the Private Office,
which has always given trouble, is no
longer giving a satisfactory picture.
We need to be able to look at it from
time to time without leaving the Private
Office, and the Prime Minister sometimes
wants it turned on to see something when

she is in the room.

Could you please see if an engineer could

fix it, or alternatively have it replaced.

6 November 1984
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Property Services Agenay

e <ose t Ho 10 Downing Street

2 i (4 l3'7
D ecu(
i s s itehall S i -
opmnis Bt |~ A tehall South (Chairman) 81_2333332
Lot of the Environmant " " 01-233-80%3
- Agency ng Street Accommodation Services
property Services .g‘, ict Works Office " Security

Distr
Whitehaht southlﬁ ) - gl n Decorators Ltd 01-639-1181
HM. Treasury With Compliments P

Street \ \na.).
SWiP IAG ws

_____ - wwworks ufficer introduced and welcomed those

Departm

e s
present.
3. . Matters arising

31 "Starting date: was confirmed for Monday 30 July 1984 on a six week contract
'terminating on Friday 7 September.

3.2 Order of work: scaffolding to rear elevation and tower to well area will be
. erected starting on 30 July as agreed with Client with access from Horseguards
Parades
It is proposed that 3-4 painters will start on site immediatelye.

Mr Woodward asked if there was any objection to his staff working during
Saturdays, No objections raised.

. 3e3 Security:

List of names for ;eciudty clearance passed to Lambeth Bridge House
on 25 June and as of this date Metropolitan are cleared (with one
exception) but still awaiting clearance of scaffolders.

Mr Woodward gave another name — Mr Owen Smith — for clearance and stated
that form would be delivered soonest to Mr Brookshaw and could-this be
given some urgencys Chairman replied that this would be so.

: N

Mr ’I‘aylor/lilr Jose asked Mr Woodwaiisto inform his operatives who will
be on site to use their discretion over ndareless talk".
X o
It was agreed that for security reasons all ladders and other plant
will be stored in No 10 gardens at the end of each days work and no
ladders will be left unattended. Ladders will be chained to scaffolding.

3.4 Storage of materials: Mr Taylor stated that he will provide a lockable
: area for materials but takes no responsibility if materials are not locked
A A way as- requested. . < ;




Pre start meeting External Redecoration Contract Ho 5C ?3»7‘)4/)(
Nos 10 11 12 Downing Street London SWIA 2AA

Meeting held 10.30 hours 10 July 1964 at lo 10 Downing Street

1. Those present:

Mr J.J. Ferneyhough DOE/PSA Whitehall South (Chairman) 01-233-5350
Mr J.R. Funnell N L o 01-233~7096
Mr ReJe Brookshaw g " U 01-233-8033
Mr P. Taylor lio 10 Downing Street Accommodation Services

~> Nr P. Jose & u " Security
Mr JeJeAs Woodward Metropolitan Decorators Ltd 01-639-1181

2. Welcome and Introductions

Mr Ferneyhough PSA District Works Officer introduced and welcomed those
presente

3e Matters arising

3.1 Starting date: was confirmed for Monday 30 July 1984 on a six week contract
terminating on Friday T September.

3.2 Order of work: scaffolding to rear elevation and tower to well area will be

erected starting on 30 July as agreed with Client with access from Horseguards

Paradee
It is proposed that 3-4 painters will start on site immediately.

Mr Woodward asked if there was any objection to his staff working during
Saturdays, No objections raised.

3.3 Security:
Lo List of names for sec;udty clearance passed to Lambeth Bridge House

on 25 June and as of this date Metropolitan are cleared (with one
exception) but still awaiting clearance of scaffolders.

Mr Woodward gave another name = Mr Owen Smith — for clearance and stated

that form would be delivered soonest to Mr Brookshaw and could this be
given some urgencys Chairman replied that this would be SO.
N\
be Mr Taylor/Mr Jose asked Mr Woodwaidsto inform his operatives who will
be on site to use their discretion bver ndareless talk".
A

¥ iCs It was agreed that for security reasons ail ladders and other plant
will be stored in No 10 gardens at the end of each days work and no

ladders will be left unattended. Ladders will be chained to scaffolding.

3.4 Storage of materials: Mr Taylor stated that he will provide & lockable
area for materials but takes no responsibility if materials are not locked
‘away as requestede.




y 3.5 Hygiene and mess facilities: Mr Taylor/Mr Jose agreed for contractor to use
toilet B27 and mess room adjacent throughout contract but only those areas

as designated by them.

3.6 Contract procedures generally

ae €121 signed by Mr Woodward and sent direct to Contracts D at
St Christopher Houses
immediately and

be Site works Instructions when issued will take effect
.

will only be raised by Mr Funnell or Mr Brookshaw DOE/PSA.

Prior agreement must be reached before any daywork sheets are submitted. L5

Ce
de Any suspect timber found — Contractor must inform SO immediatelye v i .
ee Windows will need to be left open for drying purposes and any problems i

security will be contacted.

fe Mr Jose asked what arrangements had been made in regard scaffolding by
garden wall, it was agreed that scaffold will stop short of wall by
approx 10 foot and any security beams will not be obstructed.

Next meeting

Mr Ferneyhough thanked everybody for attending, next meeting will be arranged

once contract has started.

' RuJ. BROOKSHAW

ritehall South DWO

Distribution: All present N
: 56 28754/% A
File
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Details of case,

Packages, SanS = . KITCHEN EQUIPMENT RECEIVED AS AT 10 NOVEMBER 1983

Frying pan

Potato peeler

Stewpan with cover 7 pint
Stewpan with cover 12 pint
Whisk

Carving fork

Bread knife

Carving knife

Fruit and vegetable knife
Tea pot 2 pint

Mixing bowl

Sugar basin

Six tea cups

Six soup/cereal dishes
Six saucers

Pie dish (oval)

Pie dish (oblong)

Flan Dish

Milk pan

Carving knife 8"

Serving spoon plain wood
Serving spoon plain wood
Cutlery tray

®ndiment set on tray
Can opener (wall mounted)
Bakewell pan

Baking pan

Oven gloves

Pyrex casserole 2% pint
Pyrex casserole 1 pint
Six knives

Six forks

Six dessert spoons

six dessert forks

Six teaspoons

10 - Nove s NEES




KITCHEN EQUIPMENT RECEIVED AS AT 10 NOVEMBER 1983

Frying pan

Potato peeler

Stewpan with cover 7 pint
Stewpan with cover 12 pint
Whisk

Carving fork

Bread knife

Carving knife

Fruit and vegetable knife
Tea pot 2 pint

Mixing bowl

Sugar basin

Six tea cups

Six soup/cereal dishes
Six saucers

Pie dish (oval)

Pie dish (oblong)

Flan Dish

Milk pan

Carving knife 8"

Serving spoon plain wood 12
Serving spoon plain wood 8"
Cutlery tray

®ndiment set on tray

Can opener (wall mounted)
Bakewell pan

Baking pan

Oven gloves

Pyrex casserole 24 pint
Pyrex casserole 1 pint
Six knives

Six forks

Six dessert spoons

six dessert forks

Six teaspoons

19 Novemlas NEES
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. :¢: Mark Kerr u///

Peter Taylor

3 October 1983

The Prime Minister listens regularly to the late night and
early morning news programmes and the Duty Clerks are frequently
asked to obtain further details of a particular news item or take

some other appropriate action. It would greatly help the Duty

Clerks if they had a radio in the bedroom, and I should be
grateful if you would make arrangements for one +o be purchased
for this purpose. We do not require a powerful set: 2 small

mains transistor would be sufficient for our purpose.

I have checked that there are no spare radios here which

could be made available to the Duty Clerks.

Perhaps you would let uwe know if there is any difficulty about

this.

ROBIN CATFORD

G P Ranaldi Esq
Management and Personnel Office




MR, $¢, oA, 86 LE

MISS PORTER

Radio for the Duty Clerk's Bedroom

Before you went on leave you mentioned that Robin Catford
had asked for more details about our request for a radio.

As you know, the Prime Minister is an avid listener to
the late night and early morning news programmes. This means
that we are sometimes asked to get further details of a
particular news item. Obviously this task is made much
easier if we have heard the full story first hand. Additionally
there have been occasions when Private Secretaries have
instructed us to listen to the early news bulletins and take
appropriate action, In both these circumstances it would have
been very useful if we had had a radio in our bedroom. It
could well be that there is already a radio in the building not
being used for official purposes. If so, we would be making
better use of it. If not, small mains transistor radios
don't cost a great deal these days and I would have thought
it would be money well spent.

MARK KERR
Duty Clerk

26 September, 1983




cc Janice
Stephen Geary  —

PETER

You saw my note of 7 September about
furniture for the staff kitchen.

Gordon Pfleger was due to ring me after
looking at PSA's stock in Southbridge House
on Friday, and I was then going to arrange
for Garden Rooms/Duty Clerks to go and look
at it.

I baven't heard from him and I couldn't
get him on the telephone this afternoon.
I am off tomorrow for about a week so could
you kindly ring him for me and see what is
happening?

12 September 1983




MR. TAYLOR

As requested, I attach a list of utensils/equipment
required for the kitchen. It is, as agreed, a scaled down

version of the list Alan Logan prepared some time ago.

STEVE GEARY

DUTY CLERK

7 September 1983




Cutlery tray (for inside the drawer)

Set of knives (including bread knife, carving knife, etc)

Six forks, knives, serving spoons, soup sSpoons, dessert spoons

and tea spoons

Two wooden spoons

potato peeler

cork screw

bottle opener

whisk

table mats

dinner plates

side plates

dessert /cereal /soup bowls

cups and saucers

wine glasses

squash glasses

tea pot

Set of salt and pepper pots

| Set of pyrex dishes

Set of mixing bowls

Set of casserole dishes

Set of vegetable serving dishes

Set of baking trays

Oven gloves

Tin opener




cc Mr Taylor

— - Janice Mr Geary,—

o= 1. “‘—f e = Peter Taylor has passed to me your note
of 5 September about the easy and dining chairs
in the staff kitchen.

I think that the best plan would be for,
say, a couple of you to look at PSA's range

of furnishingsin Southbridge House, Southwark
Bridge Road.

I have therefore spoken to Gordon Pfleger
of PSA Supplies and, while he is at Southbridge
House on Friday, he will look at their stock

and then ring me about fixing a visit.

I think it best to leave the carpet until

the chairs are settled.

I will leave the matter of hand and tea

towels to Peter Taylor.

2

Sgd Joas Porter

7 September 1983
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MR. TAYLOR /
; . Geary

I think Steve told you that he was going
to leave the colour scheme in the kitchen
to the Garden Rooms.

Now that the curtains have been hung, we
would appreciate your help in obtaining
different coloured easy chairs and dining
chairs.

We would like to have a brown carpet to
replace the existing one and feel that
more comfort is necessary than that which
the present 'easy' chairs provide.

Would it be possible to have sight of

what the PSA can offer in the way of

easy chairs? Something on the lines

of the Press Office suite would be

more appropriate, i.e. a sofa and two
chairs. As you will appreciate, something
softer than that provided is necessary,
especially now that the television is to
be installed. As far as colour of a
suite is concerned, we would prefer
something on the lines of an oatmeal/cream
colour, and for the dining chairs to be
coloured similarly.

Perhaps we could have a word at your
convenience?

It would also be appreciated if we could
have a hand-towel in the kitchen and I
think you already have in hand the supply
of a telescopic tea towel hanger to be
inserted in the tray space. -

el ichor=5

September 1983







10 DOWNING STREET

From the Secretary for Appointments 20 June 1983

Mr Taylor's flat

As you know, Mr Peter Taylor will be moving out of his flat
on the second floor of No.1l0 into the flat on the third floor of
No.12 which has, in the past, been used by successive Chancellors
of the Exchequer and their families. Mr Taylor's flat will then
be adapted to provide extra office accommodation.

I know that Mr Taylor has already been in touch with you and
Mr Pfleger about these changes, and I am writing to confirm that
the alterations which he has proposed have been agreed. I know
that the Prime Minister is anxious that the work involved should
be carried out quickly, and I should be grateful if you would
ensure that there is no delay.

Scullery adjoining the No.ll basement kitchen, and
Mrs Smith's room (Public Records) in the No.12 basement

It is the intention that these two areas should be fitted
with shelving for files and converted to 'secure room' standards.
I should be grateful if you would arrange for them to be surveyed
and for estimates of the work involved to be provided as soon as
possible.

Staff Kitchen in Basement

I should be grateful if you would let me know when work is
likely to begin in this Kitchen (a telephone call will do). I

understood that the units would be ready in mid-June and I assume,
therefore, that a start will be made very soon.

I am sending a copy of this letter to Mr Pfleger, Supplies.

J J Ferneyhough Esq
Property Services Agency




.cc Peter Taylor

25 Anril 1983

Thank you for your letter of 12 April (ref. 1CS 1008/3 WHS)
with the estimates for re-decorating and re-equipping the No 10
Staff Kitchen.

The Prime Minister has now agreed to the expenditure involved
and I should be grateful therefore if the work could go ahead as
soon as possible, but in consultation with Mr Peter Taylor irc
regard to its timing.

The Prime Minister thought thet the kitchen would be ouch
lighter if it were possible to dispense witn the safety pet curtains
and she agreed to a suggestion that the fitting of safety glass
in tne new windows would make such curtains unnecessary. I should
be glad therefore if you would include safety glass in the wWork
Programe.

, 1 am sending & copy of this letter to Mr Gordon Pfleger in
Supplies: perhaps he would get in touch with Mr Taylor about the
furnishings sice of this operation.




. BUTLER
FLESHER
TAYLOR |

The Prime Minister would like to view

the staff kitchen to discuss the various

improvement schemes.

She will do this at 1600 on Friday
22 April.

20 April 1983




STAFF IN CONFIDENCE

e e

——— =
e 4 MR CATFORD

Attached is a note by Peter Ewing of Confidential
Filing about telephone cables in their room.

I endorse his comments on the need to do something
about this and I should be grateful for your
support. Would the best way forward be for you

or Miss Porter to have a look at the problem.

18 April, 1983

W.. G

W pre

STAFF IN CONFIDENCE




= == . MR, CATFORD

You asked me for my comments on the PSA's
estimates for the staff kitchen. I attach

a note by Alan Logan which he has agreed with
Janice Richards and Peter Taylor. 1 agree

with their comments on the PSA estimates; in
particular it seems that £2,500 for the kitchen
units is extraordinarily high. Like Alan Logan,
however, I see nothing to be gained from a
wrangle with PSA about the size of their
estimate; this would only delay getting the

work done. I propose, therefore, that we
should reply as he suggests and I attach a

draft for your consideration.

18 April, 1983
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DRAFT LETTER TO PSA

Thank you for your letter of 12 April setting out the PSA
estimates for the refurbishment of the No.10 staff kitchen. We

have a number of detailed points which are as follows:-

(i) I take it that you have taken into account the
possibility that some of the work could be carried out

by the No.10 in-house carpenter and electrician.

(ii) The figure at (g) for the replacement of the existing
window and french doors is not strictly speaking part of the
scheme for redecorating the kitchen. This work would need

to be done regardless of whether the kitchen is refurbished.

(iii) Some of the estimates for minor electrical work seem

somewhat excessive.

In general terms, however, we would accept of course that

asse>
you are in the best position to estimatle- the likely cost of the

refurbishment scheme and accordingly we accept your estimates. We
should now like to proceed as quickly as possible to the long overdue

refurbishment of these facilities.




MR. FLESHER

REFITTING, REDECORATION OF NO. 10 STAFF KITCHEN

I had a meeting with Janice Richards and Peter Taylor this
afternoon to discuss the attached estimate from PSA. We
discussed each item in turn and generally agreed that the
costings are, in our opinion, considerably over-estimated.

Specifically:

(a) £100 to remove the existing floor and wall units seems
in our opinion excessive. We discussed the possibility

of Eric our present "in house" carpenter carrying out

this work but Peter Taylor advised us that No. 10 is
charged by PSA for any work which Eric actually carries

out in this building and, therefore, there would be no
benefit gained in this way. This would also apply in

the case of Jim our "in house" electrician.

(b) £2,500 again seems excessive but, without a

breakdown of the cost of each unit and labour costs,

we are unable to make a proper assessment.

(c) This seems a reasonable figure.

(d) No details are supplied but again this seems

over-estimated.

(e) DPeter Taylor agreed that the figure of £200 for
the small amount of electrical work, namely the
installation of a double 13 amp socket and two
fluorescent lights was excessive, especially if one
compares this figure against their estimated cost

of £20 for the replumbing work involved in locating
the new single top drainer.

(f) We agreed that this figure seems reasonable.

[ (&)




(g) We agreed that the replacement of the existing

window/french doors was a separate job of work and

did not form part of the agreed scheme for redecorating
the kitchen. This is work which needs to be done
anyway, irrespective of whether the kitchen is
decorated or not and, therefore, this item should be
excluded from these costings.

(h) We are unable to make an assessment of the accuracy
of this figure as no details have been supplied but,

again, we agreed this seemed unnecessarily high.

One additional interesting point arose concerning PSA's reason
for the delay in providing these costings. They claim that it
was necessary to wait for this year's Budget (i.e. PSA's) to

be decided before they could provide their figures. Our under-
standing was that sufficient funds were available at the time
PSA were asked to provide the estimate - in other words, from
last year's Budget. However, we presume that funds from this
or last year's Budget will be available.

Our conclusions were that the items listed cover the total work
which we asked to be costed (with the exception of the window
already mentioned). However, whilst we agreed that these
figures are in the main excessive and that perhaps we could
question their accuracy and request PSA to review them, our
feelings are that the end result would be:

(i) an even greater delay in getting the job done;

(ii) at the end of the day would probably prove futile
anyway given that PSA will always be able to
justify their figures; and

the total figure of £5,118 less the amount for

the new window of £500 + £75 VAT represents an

approximate figure of £170 per person (based on
30 people using the kitchen) which considered

in that light is not an excessive figure.

/ The question




The question, therefore, remains whether we should accept the
overall costings and request approval for the expenditure, or
question the figures and request revised estimates from PSA.
Our opinion is that we should proceed with the former option
and request approval for the expenditure.

I therefore submit this for your consideration.

ALAN LOGAN
14 April 1983

£ '1achwﬁ
}ih 7%%&-




MR. FLESHER

TELEPHONE CABLES IN CONFIDENTIAL FILING

Progress on this front has predictably come to a grinding halt.
Although my minute of 25 March was copied to Mr. Taylor for
action, he has to date failed to respond. His views on my
request have been relayed to me via Mr. Clarke in MPO who I
contacted on the advice of Lillian.

It was clear when I spoke to Mr. Clark, in the first instance
after Easter, that despite the good efforts of Lillian (see
attached extract of her minute) nothing had been done to try
and overcome the problem - Mr. Clark, however, seemed
sympathetic and favoured the provision of extra handsets.

He thought it would also be helpful if he, or someone, came
across and saw for themselves what was required. We left it

that he would make some enquiries and let me know the outcome.

I contacted him on Tuesday for a progress report when he told
me that as a result of having spoken to Mr. Taylor there was
nothing he could do. It would appear that as MPO do not

have direct control over No. 10 he was obliged to speak
initially to Mr. Taylor, who told him that the cost of either
providing extra handsets or covering the cables would be
prohibitively expensive - I understand from Mr. Clark that

at some stage a cost effective exercise was carried out to
prove this. He was unable to say when this was supposed

to have taken place. The advice from Mr. Taylor was that the
desks should be returned to a layout that existed over two-and-
a-half years ago which would apparently overcome the problem.
Unfortunately, Mr. Taylor does not have all the facts at

his fingertips. Mr. Davies-Jones has confirmed that this
layout meant that two desks were placed approximately where

his is now and the occupants did not have access to a telephone,

hence the adoption of the present layout. We have tried to

explain this to Mr. Taylor on previous occasions but he seems

/ unable




unable, and unwilling, to grasp the facts. He clearly fails
to appreciate that we all need easy and rapid access to a phone.
However, the immediate task remains that of overcoming the
problem of covering seven cables draped across the floor which
are themselves a potential safety hazard. Clearly no further
action will be taken by MPO or Mr. Taylor until someone has

the misfortune to trip over them.

Our minimum requirement is to have the seven cables either
covered or laid under the carpet. It would also be beneficial
to have at least one more internal handset. Of course, if

any real thought is to be given to the problem, the adoption

of a key lamp system as in the Press Office would provide the
perfect working solution. One console could be shared by

two people enabling anyone to answer a phone from their

desk rather than dashing across the room if it happens to

be an external call.

I would be grateful if you would add your weight to this request
as clearly Mr. Taylor has no intention of taking any action until
there is a serious accident - the attempts of CF and Lillian to
get something done have dragged on for long enough. After
two-and-a-half years, enough is enough .

I am copying this minute to Lillian.

L By

P. EWING
14 April 1983




rooms are Lo be decorated. 1 gather that when the meeting wias
held to discuss plans for the new kitchen/rest room, Mr. Taylor
said that everything depended on what PSA wished to do.

Obviously this is not the case.

I raised the question of the covers for the typing chairs
in the G/R and the chairs in C/F. I explained that these had
been sent to the laundry but had re-appeared in just as bad a
state as when they left the building. Added to that, they are
nearly all falling to pieces. Once again, 1 was very surprised
to discover that when these covers were issued, two sets in fact
were issued so that they could be cleaned on a regular basis.

We have never seen the alternative set! I don't know which

laundry the covers were sent to, but MPO use Smarts or Edition.

An experiment is being conducted within the Cabinet Office
on the use of soft toilet paper, the object being to see how
much is used. It seems that Kimberley Clark provides dispensing
machines free of charge. The dispensing machines hold three
packs of inter-leavgd toilet tissue which measure 8" by 4".

When I informed the meeting that we here only get one roll of
soft toilet tissue every Wednesday, but by Thursday morning they
had all been spirited away, everyone roared with laughter, as
you can imagine. It would be rather nice to have these machines
installed in our toilets don't you think?

It seems that first-aiders should keep a supply of

paracetamol tablets. I don't know who our first-aider is in

this building, but it would be nice if there were a supply oI
such tablets held in this building. .

At the request of the Duty Clerks, I raised, once again,
the question of dangerous telephone wires draping across the
floor of C/F. I have asked that someone comes to review the
telephone system in C/F to see if this problem can be dealt with.
I think the problem would be solved if a couple of more handsets
could be provided. The person who is arranging this is
Mr. Clarke on 273 5040.

10 February 1983




I gather that you have already been
told that MPO have approved the hire of a colour
television from public funds for your room but

this note confirms that arrangement, MPO will

be arranging for you to be reimbursed £70.77,

the balance of this year's rental which you have
paid from your own pockets. Perhaps you could
let me know how this should be paid?

18 March, 1983




10 DOWNING STREET

From the Private Secretary 18 March, 1983

e, S

Thank you for your minute of 16 March about televisions
at No.10. I understand the difficulties my request caused you
and I am therefore all the more grateful for your help.

I can confirm that three separate television sets will
be required for staff use at No.10. The telephonists clearly
need their set in their room; the messengers and custodians
need their set by the Front Door; and the rest room for duty
clerks and garden room girls is intended as a more or less self-
contained facility for those members of staff. I should be
grateful therefore if you could go ahead with the reimbursement
of the telephonists for their colour set for this year; no such
reimbursement is necessary for the messengers however and we shall
let you know when colour sets are provided for them and for the
duty clerks/garden room girls'rest room.

s

xR

(Timothy Flesher)

L.J. Attfield, Esq.,
Finance Department




TELEPHONE . CABLES IN

You have already raised with

the guestion of arranging for the
“iling to be securely fastened to 1
A pumber of incidents over the past
lighted the danger that the loose cables prese
there will be a serious accident. (
loose carpets at present used to cover 1
perpetually jamming the cleaners' vacuum.)
to overcome the problem is the simple
Questions ie cover them in a rubber
cables laid beneath the carpet.
It would seem reasonable for this problem to
with internally within a short peried of time by HMr.
A copy also goes to

to whom I am copying this minute.

e VEleshen:

PL EWENG

25 March 1983




TELEVISIONS AT NO 10

Thank you for your minute of 11 February. I am sorry that it has
take a little while to reply, but your request has presented some-
thing of a problem.

I can see the force of the arguments in principle at least for provid-
ing a television set in the rest room for the Garden Room girls and
Duty Clerks, particularly because of the need for these staff to be

in attendance overnight and at weekends. On the other hand the
television set for these staff would be the third one for staff in a
very small office. There are officially under 70 staff in No 10 and

it does seem an extravagance to provide 3 television sets wholly or
partly from official funds for their benefit during duty hours. I

know that both the switchboard operators and the messengers are

not officially counted as No 10 staff, and in this respect the tele-
vision set for the Garden Room girls and Duty Clerks is the first for
officially counted staff at No 10. However, this does not detract
from the overall position that within No 10 there will be 3 separate
groups of staff each with their own rest room and television set. Such
a situation does give rise to the possibility of embarrassing questions.
I would not like to have to defend this position on purely financial
grounds, I would look to you for help if the provision is ever

challenged.

Having said this and taken in isolation the provision of a television

set for the new Garden Room girls/Duty Clerks rest room is an accept-

able charge on public funds. At the same time, as it is now virtually
impossible to rent a black and white television set, if the full cost
of the additional television set is borne on public funds, it would

seem only fair to pay the full rental from official funds for the sets

in the messengers and switchboard operators rest rooms.

Thus providing it is essential to have three television sets for staff
use in No 10 and that it is not possible to share one or possibly two
sets between the staff concerned, the necessary covering financial
approval is given. It is only given on the basis that it is essential
for three separate rest rooms, each with their ewn television set, and
it is not possible to have shared facilities and thereby reduce the

need for the number of TV sets. If you are satisfied that there is a




good defence for the acquisition of a third set, then I will arrange
for the telephonisits to be reimbursed £70.77, the balance of this
year's rental that they have paid from their own pockets. I should

| be grateful if you would let me know who should be reimbursed
| for the Messenger's set, and of course, I will arrange for payment

| of a rental charge for the third set on presentation of the bill.

One final thought, there may be marginal savings if all these sets

could be provided by the same company. If this could be arranged a

single annual bill would also have its advantages.

I should be grateful if you would let me know what is finally decided.

L J ATTFIELD
Finance Officer

16 March 1983




4 March 1083

There have, as you probably know, been discussions with
your staff about the re-decoration ard re-equipment of the Ho 10
staff kitchen which is on the lower ground floor directly adjacent
te the Correspondence Scction. "
1 should be grateful if you would now arrange for plans
and estimates of the costs involved, based on the ideas put
forward during tie various discussions, to be subnitted to e
for consideration.

I am sending a copy of this letter to Mr Xitchener (Supplies)

as I understand that Mr Pfleger has also been brought into the
discussions in connection with new furnishings.

J J Ferneyhough Esq




10 DOWNING STREET

From the Private Secretary

MR. ATTFIELD
CABINET OFFICE

Televisions at No. 10

As you know, a large number of staff in No. 10 are
required to remainhere overnight and at weekends. At present
the switchboard operators and the messengers pay for television
sets in their rest rooms either partly or wholly from their own
resources; the Garden Room girls and Duty Clerks have no
television set. We have reached the view that the facilities
for our overnight and weekend staff and in particular the
Garden Room girls and the Duty Clerks are insufficient and we
are making arrangements to provide them with a rest room along
similar lines to those in most Departments which have staff
remaining overnight and at weekends. In such Departments I
understand it is common practice to provide a television set
from public funds. I see no reason.why No. 10 staff should be
any worse off in this respect and I should therefore be grateful
if you could authorise the rental of a colour television from
official funds for the Garden Rooms'/Duty Clerks' rest room. I
should also be grateful if consideration could be given to the
payment from official funds of the rental for the sets used by
the messengers and the switchboard operators.

s
|+

11 February 1983




MR. TAYLOR c¢c. Vanessa Brown

I attach a copy of my minute to Tim Flesher outlining our
discussion yesterday. Vanessa and I much appreciated your

help and willingness to improve conditions in the kitchen.

You will see that, as we agreed, I did not include details
about work which you would be able to undertake in the normal
course of re-decoration and improvement of existing facilaties.
However, I thought you might find it useful if I itemised the
work you agreed to undertake:

Replacement of kitchen window.

Replacement of curtains and chairs in consultation with

Vanessa or another representative about colour schemes.

Flourescent lighting to be fitted in the kitchen area

and new lighting (including table lights) for rest area.
provision of additional electric points.

Building of a shelf for TV and arranging for aerial point
to be moved.

Checking fire regulations to see if it is possible to

block off the door to Correspondence Section.

Provision of kitchen utensils/Crockery as per list
(although reduced in number as we agreed and minus the
garilec crusherl).

Could I suggest we all get together again, say in two weeks
time, when you have had a chance to get some information about
kitchen units etc from PSA.

W

Steve Geary
10 February 1983




MR. FLESHER >, Vanessa Brown
Peter Taylor

I had a meeting with Vanessa Brown and Peter Taylor vesterday
following Alan Logan's proposals for refitting and re-decorating
the kitchen. We went through the itemised points for consideration
and Peter agreed that he would obtain guotes from PSA for the

following:

Replacement and fitting of new kitchen units including
units which could divide the kitchen area from the
sitting area.

Purchase and fitting of both a micro-wave oven and a
small freezer. It was noted that there exists a large
fridge within the building which could possibly replace

the ones presentlv in use.

Provision of a more compact dinine table and six cha
and to look into the possibility of a breakfast bar

tyne arrangement.
Removal of half of the existing lockers.
Provision and installation of a waste disposal unit.

You will see from Alan's list that there are a number of
other proposals put forward mainly involving re-decoration and
modernisation. I am pleased to say that Peter feels he will be
able to deal with most of these proposals within the general
modernisation and decoration programme that exists for No. 10.
This is also the case with re-equipping the kitchen.

The proposal for the provision of a colour television is
not covered in any of the above. I understand from Peter that
No. 10 is allocated two colour televisions for official use and

that additional sets have to be rented. It seems there is no

uniform pattern for payment of the rented TVs. Some are paid for

by MPO while others are paid for by the staff themselves. As

/ Duty Clerks




Duty Clerks need to keep up to date about current affairs during
evenings and weekends, could we see if MPO would be willing to pay
for the rental of a colour TV for the rest area? The size

obviously can be decided in due course.

Peter explained that there will not be any money available
to do work on the kitchen until April. This should give us plenty
of time to look at the types of units and equipment available
along with costs for purchase and fitting. Once we have agreed

an overall scheme we shall submit it for your consideration.

Nl

STEVE GEARY

10 February
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PROPOSALS FOR REFITTING AND REDECORATION OF No. 10 KITCHEN

POINTS FOR CONSIDERATION

Heating - Present position of heaters ineffective. Relocate.
Window - Present window badly fitted. Replacement required.
Curtains - Replacement required.

Table/chairs - Replace present table and chairs:

(a) dining table and 6 chairs required;

(b) coffee table and 5 comfortable easy chairs or
combination including small settee.

Fridges - Replace existing fridgeswith 1 fridge/freezer and
1 small fridge (1 with ice/cold drink dispenser)

Wall units/cupboards - Replace existing wall units and

cupboards with fitted cupboards/work surfaces/base units
as per plan.

Lockers - reduce number of existing lockers to minimum

required.

TV - 18" colour required (entertainment and source of

information)

Door into Correspondence Section - close off completely

Lighting - 2 ceiling lights (not fluorescent) in rest area,
SLENELDE

2 ceiling lights in kitchen area. Table lamps in rest area.

Electrical points - additional points required - double
switched sockets in kitchen. Requisit number in rest area
for TV and table lamps.




Extractor fan - Is present fan repairable? Otherwise replace.

Extractor fan for rest area required.

Waste disposal unit - automatic - fitted in sink unit (hygiene)

Cleaning material - washing-up liquid, cleaning fluid supplied.

Cleaning arrangements - daily by cleaner.

oven
Microwaves— required because of eating at late hours

General decor - Ceiling - repainted
Walls - tiles in kitchen, paint/wallpaper in
rest area
Floor - cushion floor in kitchen, carpet
in rest area

Plants - for rest area
See attached list.




Utensils ) Set of Knives, garlic-crusher, lémom squeezer,
Crockery ) Kitchen Serving spoons, whisk, scissors, soup-ladels,
Equipment) Wooden spoons, bread board/bin/knives
Collander, sieve, Ahde fuler, Corkscrem battle openes.

2 x 6 settings of dinner plates 12 wine glasses

soup plates 12 squash glasses

side plates

dessert bowls

cereal bowls

cups and saucers

sets of dinner settings - forks, knives, spoons (soup, dessert,
tea)

large and 2 small frying pans
milk saucepans

different sizes of saucepans for our use, 1 medium size
for others

‘New kettle — on/off automatic

New teapot

Set of Pyrex dishes and bowls/oven to table ware
Set mixing bowls

Set Casserole dishes

Set vegetable serving dishes

Set baking trays

Cake/biscuit tin

i1 .
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MR. FLESHER

For a very long time now the majority of staff in Garden Rooms
and Confidential Filing have felt that something should be done
about the appalling state of the kitchen.

We think that there is a great need for a multi-purpose room
i.e. rest area, kitchen/dining room, for use by everyone who works
in No. 10. There is at present no scope for accommodating any of
this because of the room layout. Firstly, the kitchen is a corridor
through to Correspondence Section; secondly, the table is far
bigger than is required; thirdly, the armchairs (not nearly enough
of them) are at present largely unused because they are dirty . and
badly positioned; fourthly, the room during the winter months becomes
unbearably cold due to the Iouvre windows not working properly
and we have, during the night and weekend duties, to resort to the
highly wasteful and dangerous practice of turning on the gas oven
and hob to make it warm enough to sit in.

What is required in our view is, locking the door to
Correspondence Section, redecoration, a smaller table and more but
smaller armchairs. This in itself would create more usable and
flexible floor space.

The standard of the equipment we are expected to use is
dreadful, Few of us I am sure would even dream of having such
stuff in our homes so why should we be expected to put up with it
here. After all, all of us in turn spend a minimum of 61 nights
here and those in the Garden Rooms considerably more. The
cupboards are filthy because they are old and doors and drawers
are 111-fitting. The efforts made by the regular users to make
the cupboards hygienic are not helped by those who are not
particular about the cleanliness of anything in the kitchen when
they use it. The pans are positively ancient and by modern
standards unusable. The crockery and cutlery for everyday use
is in exactly the same state.

A range of new kitchen units is required stocked with new
pots, pans, cutlery and crockery. We would also suggest that
some of the new equipment should be in lockable cupboards for use
by -GR and CF only. The reason for requesting this facility is
that in the past we have found over and over again that crockery,
cups, glasses, cutlery, etc., simply vanishes. By having separate
cupboards we would at least be responsible for our own equipment.

Given the hours we work we often have to cook a meal very
late at night in the minimum of time and more often than not having
last eaten at lunchtime. We therefore feel that life would be made
considerably easier if there was a small freezer and microwave oven
installed. We gather that this is standard equipment in other
departments. where people regularly work night duties. Not only is
it standard equipment but we understand that the freezer is
actually stocked and paid for by the department.

Finally, because the kitchen/rest room is so unamenable
we invariably end up using Bernard Ingham's office as a comfortable

/ rest room/




rest room/television room. We are all extremely grateful to
Bernard for this but the arrangement obviously depends on his
g00dwill, GR and CF need a base during the silent hours where
they can be rapidly contacted and this will be very difficult
indeed come the day a Chief Press Secretary objects to his room
being used in this way. We will be out in the corridor or
worse, back to the kitchen.

We should be grateful if you would consider the points raised

in this minute and if you agree with them see how quickly these
changes and improvements can be implemented.
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