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OPERATION CORPORATE ATTACEHT TO
COS (iisc) 1.o/742/1

‘poR  AGENDA TTEM

) I Oririnator NNOT

bl : -——.L-..—-—*
| 2. Itenm Operational and Support Flanning

1

3. Rationale (to include forces involved, 1mp11cat10ns for other
decisions and other Departments)

a. The Forces allocated to Operation Corporate can remain at sea for only
| fee ‘a finite time after which they must be replaced. For example, SSN's can
‘ : remain at sea for about 3 months whilst the Landing Force efficiency is
expected to drop after only 2 nonths. Also, it is necessary to plan for

. the replacement- of battle casualties.
v

bs  To bring forward more men and equipment, a: number of dec151ons are
needed. :

c. VCNS has forwarded the attached paper for- conszderatlon by the DOE.
; To enable long lead items to be.progressed, an esrly decision is required
on the assumptionsat paragraph 21. These are:

duration of operations in the area, assuming- 25% battle attrition
of naval. and maritime air forces.

(2) The.land battle will not contlnue beyond the point at which the
ammunition WMR has been consumed (20 days at limited war rates), and
logistics will be required for an occupation force for up to 6 months.

\

:

|

|

| ; s
1 (1) Operational and support planning should be based on 6 months
\

|

|

\

\

\

(3) Strengths of units, weapons and logistic support within the NATO
area should be restored to declared levels as soon as possible.

d. The application of these assumptions (if approved), could reauire the

COS to make further decisions or other Government Departments to take

action. In each case a separate. submlss1on will be made for Ministerial
_or COS approval.

4. Decision Required from DOE

.Approvalfﬁotc/Refcr to COS/9D- for Abproval/lafo,

} 111200 April
6. . Disposal by Controller DSC : :

Referrcd: Out of Committee/CEFV/Mceting-at-————-——- on

|
:
i
|
|
|
|

‘ 5. Date/Time Decision by which Required

L4
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OPERATION CORPORATE —~ OPERATIONAL AVD SUPPORT PLANNING

ACNS(0)

ASSUMPTIONS

1. -Chairman NSAG asked for a paper to state the assumptions
upon which CINCFLEET and MOD(N) departments could base their
operational and support planning. In particular, guidance is
needed on the assumptlon to be made for the duratlon of operations.

2. A paper is’ enclosed. I recommend that you obtaln the
concurrence of VCNS before referring the paper to the DOE.

This step is recommended so that consistent inter-Service :
planning assumptions are used, and so that other MOD departments
can assess implications. : i

-

; g April 1982 et ' J/B KERR
gy ol ARITE ] tain Royal Navy
4 _ D\jrector of Naval Plans
» »

5399 . 2160 MB

Enclosure.

Operatlon CORPORATE - Operatlonal and Support Plannmg

- Assumptions (11 pages).
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OPERATION "CORPORATE — OPERATIONAL AND SUPPORT PLANNING ASSUMPTIONS

1. ‘The current objective of Operation CORPORATE is to bring

about the wilhdrawal of Argentinian forces from the Falkland

Islands and the rec-establishment of British administration there

as quickly as possible and with minimal loss of life to British
subjects. To this cnd it is planned to send a Brigade Group

(4 Cdo/Inf Bn) landing force, with sufficient shipping (warship,
support and merchant) and aircraft to project the force ashore

and provide defence against the Argentinian Navy and Air Force. |
It has been assumed within the Navy Department that for initial |
planning purposes, forces would have to be sustained for 3 months, |

~-and that military action (with losses of men and equipment)

should be assuned.

2. Having mounted tlie operation using readily available forces,

it is now necessary to make a number of independent decisions

about bringing forward more men and cquipment to sustain

operations and to replace casualties. At one end of the scale,

if only limited further prcparations are made, the options open

to the Task Force Commander would be restricted to those

achicvable by his own forces and reinforccments drawn from

other readily available forces (eg a number of submarines,

escorts and aircraft; HMS INTREPID; LSL SIR BEVIDERE; units of |
5 Inf Bde; STUFT). At the other end of the scale, full

mobilisation could be ordered with a view to making available |
all the nation's resources for the task at hand. It is the

purpose of this paper to establish assumptions upon which a |
large number of indecpendent decisions can be founded.

AD
3e To establish planning assumptions on which decisions on
reprovision of men and equipment for Operation CORPORATE can
be based.

DECISION AREAS

SHIPS AND SUBMARINES

4. Submarines. It is considered that 3 months continuous
operations (from sailing until return to home port) is the
maximum for a single submarine with regards to manpower and
materiel, and therce could be battle casualties. Replacement
SSNs will be required, and IFOSM is already preparing 3 SSNs
for the next wave, aiming to sustain 1} to 2 SSNs on station.

S. Surface Shivs. If operations last longer than those
sustainable by the current ships in the Task Force, replacements

will be required. Because of the long transit distances, and
' Page 1 of 11 pages
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> ‘in order to keep ships available for other tasks, it will be
‘f ‘necessary to maintain the longest time on task as possible,
. ,‘.End carly decisions to deploy replacements will be neceded.

hese would come from the operational fleet but, may involve
cancelling other tasks such as ARMILLA, West Indies Guardships,
and Nato commitments. CINCFLEET-is preparing plans for relicving
ships on station, but nceds guidance on the duration of operations
to be assumed.

6. Extra ships could be made available by delaying refits
(this has alrcady been done), accelerating ships in refit or
DED and in the final stages of new construction, and bringing
ships forward from the Disposal List (Sales) (ships in the
last 3 categories are listed at Amnex A). Additionally, ships
due for sale or disposal (eg BACCHANTE and NAIAD in 1982) could
be retained in RN service. h :

AIRCRATT

e Extra ASW Sca Kings to replace attrition losses and to
form an additional squadron for IDMS ILLUSTRIOUS (should it bhe
required) can be drawn from aircraft in servicce. Further
amphibious helicopter lift capacity is also available from
existing Wessex 5 Commando Squadrons. lHowever to provide
further Sca Harrier aircraft will require the early formation
of a new squadron, bringing forward reserve aircraft and
redcployment of aircrew, including the recall of pilots on
loan scrvice overscas. This new squadron which is forming

at YEOVILTON will be required to mect attrition losses if the
deploycd force levels are to be maintained and to provide ]
aircraft for ILLUSTRIOUS. The embarkation of RAF Harrier GR3
‘squadrons is also a possibility. Therec are sufficient Wasp
and Lynx to provide flights for ships being brought forward.

WEAPONS
—_—

8. There is a number of new weapon projects which could add
significantly to the capabilities of forces in Operation CORPORATE,
and the delivery of weapons currently being procured could be
accelerated (eg Sub Harpoon, Sidewinder AIM 9L, Sea Skua).

There are also some minor equipment development projects which
could make a contribution to the operation. A list of weapon
projects for possible acceleration in procurement over the

period April to September 1982 is at Annex B.

MANPOWER

9. Front Line Troons. Present plans are for a landing force
consisting of 5 kM Cdos and 1 Para Bn, with a Bde HQ and full
supporting elements. After 3 months afloat, there would
inevitably be a progressive deterioration in the battle
readiness of the Landing Force. 5 Inf Bde is held in reserve
in UK, out at present no trooping shipping has been identified.
Battle Casualty Replacecments can be made available to 3 Cdo Bde
from dual appointed rcgulars and possibly RM reserves.

SECRET
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. #al10. Naval Personnel. Naval officers and ratings would be requirced
.0 1mAn some oL the reinforcement ships, aircraft and weapons at

a time when manpower is alrcady stretched to the limit under
normal conditions. The extent of the measures required to )
provide manpower will depend upon the number and types of ships
brought forward from the list at Annex A. :

11. Shore training activitics will have to be kept under
continuous revicw both in the light of developing manpower
requircnents and das training priorities change. It is presently
planned to safejuard new cntry and basic professional training,
if necessary by re-deploying training manpower. However as mwanning

. requircments unfold, the nced for specialist training and PJTs

associated with particular ships and equipments being brought
forward will dictate that new priorities are established. Arcas
already identificd include aircrew and communications.

12. Approval has alrcady been given (1) for Limited Redeployment
which enables normal Hormony and drafting rules to be waived and
permits CND to re-draft ratings from shore billets. To obtain
the manpower suggested in paragraphs 8 and 9, further measures
(listcdat Annex C) would be required.

LOGISTICS | i | £y

13. Action is alrcady in hand to arrange logistic support for
operations of between 2 and 6 months duration; in particular,
fuel is being purchased in.order to recstore stocks in UK to their
previous level (30 days). If the Landing Force has to be -
sustained ashore for more than 30 days, fuel, rations and high
consumption priority items will nced to be provided. Action

may be required to accelerate or rc-open industrial production
lines, particularly for ammunition.

DOCKYARDS AND REPAIRS

14. VWhile the dockyards are currently underloaded as a number

of potential customers have been diverted to Operation CORPORATE,
there will in due course be heavy overloading either to repair
damage or to cope with the surge of ships returning for periodic
maintenance. In the meantime, Chatham, Portsmouth and Gibralter
are implementing their rundown plans; their full capacity could
be required, and Gibraltar is the closest repair base which

could be used within current political constraints.

OPERATING PATTERNS

15. The present outline plan of a single Task Force deployment.
with a British Forces Support Unit in Ascension, is barely
acceptable for operations lasting 3 months. If operations are
extended, a different operating pattern, involving roulement of
land, sca and air forces, will be required; better equipped and
closer forward operating bases o i i ~ would
become important. L : ‘

CLOSED FOR 40 YEARS UNDER
FOI SECTION 27

Note: .
1. NOD(UK) Navy AAA /197 /WAW 0618502'APR 82.
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FACTORS AFFECTING THE ASSUMPTTONS

16. Weather/Time and Space. The onset of winter in the

southern South Atiantic 1s likely to degrade the serviceability
and efficicncy of bhoth men and cquipment, which will lcad to a
requirement to carry out roulement more frequently than would be
expected in kinder climates. This factor brings into reclicf the
other important environmental factors: the long and difficult
IOC. The conclusions drawn from these factors are that forces
nced to be carmarked and prépared for reinforcement, and that
decisions to deploy them must be taken carly hecause of the long
transit distances. This is particularly important for replaccment

-of hattle losses, the timing of which cannot be predicted.

17. DPolitical. Although there are numerous and powerful
pressures, both internal and external, to resolve the Falkland

-Islands dispute without any further use of force, there is little

indication that this will be possible. For planning purposes,
therefore, it must be assumed that some form of military action
will take place. It is further assumed that, despite overall
local superiority of the RN Task Force, up to 25% attrition of
ships and aircraft could be suffered. The attrition of the
landing forces will depend upon Argentinian numbers and
dispositions, and is very difficult to predict.

18. Military. Military assumptions about the duration of
operations follow from political considerations. It is asscssed,
however, that a land battle would not continue beyond the point
at which the ammunition WMR has becen consumed (30 days at limited
war rates) and there would be considerable practical difficulties
in providing Battle Casualty Replacements. Nevertheless, to plan
for only 3 months maritime opcrations coutd close a number of
military, and political, options. The risk that farces have to
be withdrawn after 3 months, if no solution has been found,
cannot be accepted. It is proposed therefore that a planning
assumption of 6 months duration of operations in the area is
selected: the figure is somewhat arbitrary but includes in its
timescale a large number of the measures mentioned in paragraphs 4
o 15, '

19. Military Occupation. The level of forces required to garrison
the Falkland IsIands following a successful rc-occupation would
depend upon the attrition to the Argentinian armed forces,
particularly their air force and navy. An assumption of 6 months'
duration of operations provides some cover for a garrison
(depending upon when re-occupation could be completed), and
assunptions thereafter would have to be framed to fit the longer
term requirements. :

20. NATO Commitments. While it is accepted that the level of
units, weapons and logistic support available in the NATO area
must reduce, efforts nced to be made to sustain them as far as
possible. This is primarily in order to avoid presenting a
vulnerable gap in NATO which could be exploited by a potential
aggressor, but it is also important politically for UK to continue
to demonstrate our military commitment. Actions nced to be taken,
therefore, to restore forces to declared levels as soon as possible.
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(depending upon when re-occupation could be completed), and
assumptions thereafter would have to be framed to fit the longer
term requirements. '

20. NATO Commitments. While it is accepted that the level of
units, weapons and logistic support available in the NATO area

must reduce, efforts nced to be made to sustain them as far as
possible. This is primarily in order to avoid presenting a
vulnerable gap in NATO which could be exploited by a potential
aggressor, but it is also important politically for UK to continue
to demonstrate our military commitment. Actions neced to be taken,
therefore, to restore forces to declared levels as soon as possible.




ki A S b i e s e

FACTORS AFFECTING THE ASSUMPTTONS

16. Wecather/Time and Space. The onsct of winter in the

southern South Atjantic 1Is likely to degrade the serviceability
and cefficicncy of hoth men and cequipment, which will lcad to a
requircment to carry out roulciment more frequently than would be
expected in kinder climates. This factor brings into reclicf the
other important environmental factors: the long and difficult
IOC. The conclusions drawn from these factors are that forces
nced to be carmarked and preépared for reinforcement, and that
decisions to deploy them must he taken carly bhecause of the long
transit distances. This is particularly important for replaccment

of battle losses, the timing of which cannot be predicted.

17. DPolitical. Although there are numerous and powerful
pressures, both internal and cxternal, to resolve the Falkland

- Islands dispute without any further usec of force, there is little

indication that this will be possible. For planning purposes,
therefore, it must be assumcd that some form of military action
will take place. It is further assuned that, despite overall
local superiority of the RN Task Force, up to 25% attrition of
ships and aircraft could be suffered. The attrition of the
landing forces will depend upon Argentinian numbers and
dispositions, and is very difficult to predict.

18. Military. Military assumptions about the duration of
operations follow from political considerations. It is assessecd,
however, that a land battle would not continue beyond the point
at which the ammunition WMR has becen consumed (30 days at limited
war rates) and there would be considerable practical difficulties
in providing Battle Casualty Replacements. MNevertheless, to plan
for only 3 months maritime opcrations coulid close a number of
military, and political, options. The risk that farces have to
be withdrawn after 3 months, if no solution has been found,
cannot be accepted. It is proposed therefore that a planning
assumption of 6 months duration of operations in the area is
selected: the figure is somewhat arbitrary but includes in its
timescale a large number of the measures mentioned in paragraphs 4
o 15, '

19. Military Occupation. The level of forces required to garrison
the Falkland IsIands following a successful rc-occupation would
depend upon the attrition to the Argentinian armed forces,
particularly their air force and navy. An assumption of 6 months'
duration of operations provides some cover for a garrison
(depending upon when re-occupation could be completed), and
assumptions thereafter would have to be framed to fit the longer
term requirements. :

20. NATO Commitments. While it is accepted that the level of
units, weapons and logistic support available in the NATO area

must reduce, efforts need to be made to sustain them as far as
possible. This is primarily in order to avoid presenting a
vulnerable gap in NATO which could be exploited by a potential
aggressor, but it is also important politically for UK to continue
to demonstrate our military commitment. Actions need to be taken,
therefore, to restore forces to declared levels as soon as possible.
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H kol . ASSUNMPTIONS :
i " '21. The main assumptions which are deduced from the faclors

| ."wdiscusscd above are: :

a. Operational and support planning should be based
on 6 months duration of opcrations in the arca,
asswning 23% battle attrition of naval,and maritime
aixb forces. b

b. The land battle will not continue beyond the
point at which the ammimition WMR has been consgmcd
(30 days at limited war rates), and logistics will be
required for an occupation force for up to 6 months.

Co Strengths of units, weapons and logistic support
within the NATO arca should be restored to declarc
levels as soon as possible. b :

SENSITIVITY OF ASSUMPTIONS

22, If the duration of operations or attrition rate is less

than that assumed, reprovisioning of men and material will be
sufficient for the task. On the other hand, when examining the -
results of the somewhat arbitrary asswnptions stated in
paragraphs 21a and 21b, a gencral statement should be made on
the implications of the ncecd to sustain maritime operations for
longer than 6 months, or for more than 30 days at limited war
rates in the case of the Landing Force. .

CONCLUSTIONS -

23. It is concluded that the assumptions in paragraph 21 should
be used as the basis for reprovision of men and equipment for
Operation CORPORATE, but that the broad implications of a

longer duration of operations should be stated.

RECOMMIENDATION

24. ACNS(0) is recommended to agree the assumptions and refer
them to DOE for spproval.

& April 1982 , ' i

Ammexes:

A. Ships and Submarines which could be brought forward for

: Operation CORPORATE.

B. List of Weapon Items for possible acceleration in Procuremecnt.
C. Further Measures to Provide Manpower.
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: ' SHIPS AND SUBMARTNES WHICH COULD BE BROUGHT FORWARD FOR

S RETNFORCEMENTS

1. Ships in Operational Time (including DED) available to
CINCFLEET for carly deployment:

LPD
DDG

FF
SSN
SSK
RFA

2. Ships and Submarines in Refit.

1 (INTRE PID)

5 (of which 1 is on GOO Patrol and 1 hcst IndJcs

Guaxdchlp)

26 (of whiech 1 is on GOO Patrol).

5
10

6 (including REGENT znd ENGADINE; of the
2 are committed to GOO

remaining 4 tankers,
and West Indies Guardship).

candidates for
are CINCFLEET proposals for advancement.

DD/FI*

FIFE
NEWCASTLE
CHARYBDIS
SIRIUS
JUPITER
SCYLLA
CLEOPATRA
MINERVA
PHOEBE
HERMIONE
JUNO

(P)
(P)
®)
(D)
(D)
)

(D)

(0)
()
()
(R)

cp

Apr 83

Dec 82* (Aug 82)
Jul 82* (Jun 82)
Jub 82* (Jun 82)

Jul 83
Jun_84
Mar 83
Jul 83
Apr 82
Jul 83
Apr 84

SECRET

carlicr Completion Dates).

A -1

(Those marked * could be

SSN

SWIFTSURE
SOVEREIGN
CHURCHILL
SSK
SEALION
OPPORTUNE
OBERON

'WALRUS

ODIN

ORPHEUS

RFA
BLACK ROVER

OLWEN

®)
)
©)

(R)
(G)

"FORT GRANGE

Figures in brackets

CD

Nov 82

MariBa .

Nov 82

Feb 82
Aug 83
Jun 82*
Nov 82

Jan 84*
cancel

Jun 82*

Jun 82*
May 82*
May 82*

(JUI\ 82 - |
refit)

(May 82)




New Consiruction

Ship Acceptance Date (ie irials not carried out).
ILLUSTRIOUS Scp 82 (alrcady under investigation)
LIVERPOOL May 82 :

NOTTINGHAM Nov 82

MANCHESTER Nov 82

BRAZEN ' Sep 82

BOXER Dec 83

4. Ships on Disposal List (Sales) or (Scrap). No stocks or
reserves are allocated to these ships.

a. FATMOUTH - could be ready after S weeks provided
extra wWE ratings prov1ded. Ships company mainly from
SBS personnel.

b. BERWICK ~ Major boiler defect. Recommended as. .
spares for IFALMOUTIH.

Cc. TARTAR and ZULU. 6 wecks from date ships' companles
join.  De- cqulpplng has tecen stopped.

a. GURKHA. 10 wecks from daie ship's company Jjoins.

e. ESKIMO. Poor state and stores removed. 3-4 months
to bring forward.

f. LONDONDERRY (Scrap List). Destofing has not yet
commenced, but the ship is very lightly armed.

5. Aircraft. Disposition of Front Line and training assets
ahore.

a. Fixed Wing: 6 Shar within one wecek. 7th Shar within
14 days. All non-radar fitted. 3 radars with commercial
firms (Ferranti/Dunsfold). 2 Addnl Indian Navy radars could
be made available from Ferranti.




Rotary Wine. (rcad in 7 colwmms):

Sqn° Role SKA  GKD ‘SKJ
706  ASW PRLLE 2
814  ASW 1 (Ex 826) 7
819  ASW ; 7

824 ASW 2 (GIB)

707  CDO ‘

845 CDO

i o . :

7o N SR

782

815(11Q)

Aircraft in Reserve (Fleetlands).

10 SX 2/5 in conversion
1 SK2 Cat 4
2 Wx 5 LTS

3 Wx 5 spares recovery -

7 Lynx MOD programmes

ATl
SECRET

2 (Ex 814)

10
13
8
6
8
5

Jonx
B ey
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ANNEX B 70
DN PLANS 6/51/53

DYED < AliiL 19382

WEAPON TTIEMS IFOR POSSIBLE ACCELERATION'IN PROCURIMENT

The following are lists of possible short-term weapon

improvements. Further work would be required to establish the
fcasibility of a number of itcms.

2.

3.

'

Underwvater Warfare..

a,. Submarine Items.

(1) RN Sub Harpoon. - accelerate deliverices from US
(carrently 10 per month). WARSPITE fit - could be
completed by mid-Junc.

(2) SSN clip-on Towed Arrays ('wet end' of
Sonar Type 2024) - this is a CI'S item.

(3) VWeapon modules - interface units for weapons/fire
control (SSN). 2 x 24 Mod O modules and 4 x Mk 8 modulcs.

(4) Mod kits to fuze Tigerfish (k 24 Mod 1) - MSDS to
hasten supply. (They know about it from FOSM). :

(5) Widcband Analyser for Towed Array-fitted SSNs
(thought to be commercially available now).

(6) 'DIABLO' -~ SSN CEP (contact evalution plot)
replacement (thought to be commercially available).

(7) Fin-fitted upward-looking Echo Sounéer Type 780 .
for .under-ice operations.

(8) Peripheral Computer to TDHS - to enhance RN Sub
Harpoon and -TA performance.

b. Surface Ship Items NIL

Above Surface Warfare.

a. Double the range of EXOCET (with OTHT facility) -
would need ships alongside for 5 weeks (Available today).

* b. GWS 25/Scawolf improvements - softwarc improvements to

give better capability versus sea skimming missiles - has
been trialled. (New computer program tapes would need to
be sent to ships). : '

c. TFit replacement small calibre gun (RARDEN) - 2 systems

are available (could e fitted with EO and forward-looking
IR if requirszd).

SECRET



d. Radar Type 992 —'possibly fit MIT to all ships ritted (7)
e. Ragar Type 994 - possibly fit MIT io all ships ritted (?)

f. Fit thermal imager sights (IR 18) (commercially availazlc).

€3 .NIL

Lynx

a. Seaspray Improvements - obtain 'Track while scan'’
available at FERRANTI now - accelerate éevelopment and
production of ECCM improvements.

b. Sca Skua - acceclerate production of missiles and
associated installation and test equipment - agcclorate
investigation and rectification of ECM limitations.

¢c. Orange Crop - accelerate improvements.. . i
|

d. MAD (NSR 6156) - purchase additional equipments
availahle from manufacturers stocks.

e. GPMG (NSM 3395) -~ accelerate introduction - trial
installation of machine gun being conducted now and
clcarance anticipated by 13 April.

f. Improve passenger carrying capacity by adopting
Dutch passcnger scat modifications.

Sca King.
a. MAD - as for Lynx at '5d above.

Cs CHAFTF HOTEL - purchase off the shelf.
d. Stabilised Binoculars - purchase off‘the shelf.

e. Secure Speech ~ would require 'robbing' from

|

|

|

|

|

\

|

|

b. Orange Crop - accelerate production. ‘
US sources. ‘
|

f. LAPADS - accelzrate production of Receiver Units,
Control Units and Signal Processing Units.

Sca Harrier

a, BLUE IFOX RADAR/NAVHARS/AIRCRAFT/ROLE EQUIPMENT
(ancilliary ecquipment to support Weapon Systems) -
accelerate production and/or divert Indian equipment.

b. - Sidewinder AIM 9L - loan from RAF.
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FURTHER MFASURES TO PROVIDE MANPOWER

If further manpower is required to provide front line troops

or naval manpower, the following mecasures would be considered:

a. A Defence Council Regulation to cover the cxtension of
service of ratings and other ranks alrcady serving (this is

in hand). ‘ :

b. A further source of trained manpower could be rc-entries
for which recruiting ceilings might have to be lifted. Vote A
c0111ngs could not be e\ccedcd without parliamentary sanction.

C. Anothcr sowrce of trained RN manpower is the Reserves.
Without amcndment to the Reserve Forces Act, the only

categorices of naval reserves which may »e called out other
than in the cvent either of actual or apprechended attack on

the UK (S.16) or of immincnt natlonal danger or grecat
emergency (S.10) are:

(1) Naval and Marine pensioners - who under S.30 are
liable to serve during any emergency should S of S
require their services;

(2) The Royal Fleet Reserve Special Class - liable for
call out under S.11 if warlike opcrations (by the UK)
are in prcparation or progress;

(3) Energéncy and Retired List officers - whose
liabilities are governed by the prerogative (Orders in
Council); :

(4) Oificers of Reserve to the Royal Navy (RNR Officers),
whose terms and conditions of service are regulated by

S of S under S.45. It may, however, be possible tio
encourage RNRs to carry out their annual training now
(e.g. RNR (Alr) branch pilots).

d. The arrangements for RM Reserves are broadly similar to

paragraph 1c above.

€. Details of the méasures at paragraphs 1c and 1d above
are currently under discussion with the Treasury Solicitor.
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